
 
 
 
 
 
 
 
 

 
 

 
 
 
 
 
 

 
 
 

Gunnedah Solar Project 
 
 
 
 
 

Construction Traffic Management Plan 
PCL Constructors Pacific Rim Pty. 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Gunnedah SOLAR FARM 
TRAFFIC MANAGEMENT PLAN 

VERSION: Draft 
DATE:16/04/2020 

 
 

PAGE ii 
218045_TMP_001E.DOCX 

   

 

 
Report Title: Traffic Management Plan 

Project: Gunnedah Solar Farm 

Client: Canadian Solar 

Report Ref.: Gunnedah Solar Farm EIS – Appendix I – Traffic Impact Assessment 

Status: Issued for DPIE Approval 

Issued: April 2020 
 

 
The preparation of this report has been in accordance with the project brief provided by the client and 
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conditions outlined in the report. 

All information contained within this report is prepared for the exclusive use of Gunnedah Solar Farm 
Pty Ltd and PCL Constructors Pacific Rim Pty Ltd to accompany this report for the land described herein 
and are not to be used for any other purpose or by any other person or entity. No reliance should be 
placed on the information contained in this report for any purposes apart from those stated therein. 
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BAL Basic Left Turn 

BAR Basic Right Turn 

CoA Condition of Approval 

DPIE Department of Planning, Industry and Environment 

EA Environmental Assessment 
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EPC Engineering, Procurement and Construction 
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GSF Gunnedah Solar Farm 

GSPL Gunnedah Solar Pty Ltd 

PCL PCL Constructors Pacific Rim Pty Ltd 
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RMS Roads and Maritime Services 

SoC Statement of Commitment 
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1 Introduction 
 APPROVED PROJECT 

The Gunnedah Solar Farm (GSF) was granted development consent (SSD 8658) on the 12th of 
March 2019. The approved consent allows for the development of a large-scale solar farm at 765 
Orange Grove Road, approximately 10km east of the town of Gunnedah, NSW. The GSF is to be 
constructed within the ‘Development Footprint’ as illustrated in the ‘General Layout of Development’ 
presented in Appendix A of the Development Consent. A copy of the ‘General Layout of 
Development’ is provided below (Figure 1). 

 PROPONENT 

The development proponent/applicant is Gunnedah Solar Pty Ltd (GSPL) (the Proponent’).  

The Proponent commits to compliance with this Traffic Management Plan. 

 EPC CONTRACTOR 

PCL Pacific Rim is the Engineering, Procurement and Construction Contractor (the ‘Contractor’) 
with the responsibility to build the GSF. 
 
PCL commit to compliance with this Traffic Management Plan. 

 DEVELOPMENT CONSENT 

The Department of Planning, Industry and Environment’s (DPIE) consent obligates the Proponent 
and the Contractor to design, construct and operate the GSF in compliance with the Conditions of 
Approval (CoA). Schedule 2 CoA (2) states: 

 
The Applicant must carry out the development: 

(a) generally in accordance with the EIS; and 
(b) in accordance with the conditions of this consent. 
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Figure 1: General Layout of the Development, Source: SSD 8658 
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 TRAFFIC MANAGEMENT PLAN SCOPE 

1.5.1 CONSTRUCTION OF SOLAR FARM  

The scope of this Traffic Management Plan (TMP) has been prepared to address requirements of 
the Condition of Approval (CoA) as it relates to construction. Specifically, Schedule 3 CoA 9 requires: 

 
“Traffic Management Plan 

 
Prior to commencement of construction, the Applicant must prepare a Traffic Management Plan for the 
development in Consultation with RMS and Council, and to the satisfaction of the Secretary. This plan must 
include: 

a. Details of the transport route/s to be used for all development-related traffic, including the location of 
access points; 

b. Details of the measures that would be implemented to minimise traffic safety issues and distribution 
works including; 

• The movement of vehicles on the local road network with the site; 
• Temporary traffic controls, including detours and signage; 
• Notifying the local community about project-related traffic impacts; 
• Procedures for receiving and addressing complaints from the community about 

development-related traffic; 
• Minimising potential conflict with school busses and other motorists as far as 

practicable; 
• Scheduling haulage vehicle movements to minimise convoy length or platoons; 
• Responding to local climate conditions that may affect road safety such as fog, dust, 

wet weather; 
• Responding to any emergency repair or maintenance requirements; 
• A traffic management system for managing over dimensional vehicles; and 

c. A drivers code of conduct that addresses: 
• Travelling speeds; 
• Driver fatigue; 
• Procedures to ensure that drivers adhere to the designated transport route/s; and 
• Procedures to ensure that drivers implement safe driving practices; 

d. A program to drivers working on the development receive suitable training on the code of conduct and 
any other relevant obligations under the Traffic Management Plan; and 

e. A flood response plan detailing procedures and options for safe access to and from the site in the 
event of flooding. (Water Management Plan including flood response measures to be developed after 
a Flood Risk Assessment has been completed - to be amended to this Traffic Management Plan) 
Following the Secretary’s approval, the Applicant must implement the Traffic Management Plan.” 

 

As the timing, extent and details on any future upgrading are unknown, as are details on future 
decommissioning, this TMP restricts its scope to the construction phase of the GSF. Relevant 
measures in this plan will be adopted into the Operation Environmental Management Plan(OEMP) 
and additional measures will be included in the OEMP. 

 
Comparable TMPs will be prepared and submitted to DPIE, TfNSW and GSC prior to 
upgrading and decommissioning. 
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1.5.2 ROAD UPGRADE WORKS  

 
There a number of road upgrade requirements set out in the Development Consent as detailed 
below. 

Upgrades to Old Blue Vale Road 

Road upgrade works for Old Blue Vale Road a are to be completed prior to commencing construction 
under Schedule 3, CoA 4 of the development Consent which requires the following: 

“Prior to the commencement of construction, the Applicant must:  

(a)  upgrade Old Blue Vale Road a minimum of 100 m from its intersection with both Kelvin Road and Blue  Vale 
Road to a standard that allows two-way heavy vehicle movements, in accordance with the Austroads Guide to 
Road Design (as amended by RMS supplements); and  

(b)  remove loose gravel material at the Old Blue Vale Road and Kelvin Road intersection, to the satisfaction of 
the relevant road authority.” 

Cost Sharing – Road Upgrades  

Schedule 3 CoA 5 of the Development Consent requires that: 

“If the applicant of the Orange Grove Solar Project (SSD 8882) pays for the road upgrades required in conditions 
4 of schedule 3 of this consent, and the Applicant proceeds with the construction of this development, then the 
Applicant must pay the applicant of the Orange Grove Solar Project half of the cost of the relevant road 
upgrades.  

If there is a dispute about the payment of these costs, then either party may refer the matter to the Secretary for 
resolution. The Secretary’s decision on the matter must be final and binding on both parties.” 

Site Access  

Schedule 3 CoA 6 for the Development Consent requires that: 

“Prior to the commencement of construction, the Applicant must upgrade the site access point off Orange Grove 
Road (shown in Appendix 1) with a Rural Property Access type treatment to cater for the largest vehicle 
accessing the site, including sealing the on-site access road a minimum of 30 m from its intersection with Orange 
Grove Road, in accordance with the Austroads Guide to Road Design (as amended by RMS supplements), to 
the satisfaction of Council.” 

1.5.3 ADDITIONAL REQUIREMENTS 

There are several other requirements in the Development Consent relevant to the Traffic 
Management Plan as per below: 

Over Dimensional and Heavy Vehicles  

Schedule 3, CoA1, 2 and 3 of the Development Consent notes the following in relation to Over-
Dimensional and Heavy Vehicles 
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Over-Dimensional and Heavy Vehicle Restrictions  

“1. The Applicant must ensure that the:  

(a)  development does not generate more than:  

• 50 heavy vehicle movements a day during construction, upgrading or decommissioning; 
• 2 over-dimensional vehicle movements during construction, upgrading or decommissioning; 
• 5 heavy vehicle movements a day during operations; 

on the public road network; and  

(b)  length of any vehicles (excluding over-dimensional vehicles) used for the development does not exceed 
26 metres,  

unless the Secretary agrees otherwise.  

2. The Applicant must keep accurate records of the number of heavy vehicles entering or leaving the 
site each  day.” 

 

Designated Over-Dimensional and Heavy Vehicle Access Route  

“3. All over-dimensional and heavy vehicles associated with the development must travel to and from the site 
via Kamilaroi Highway, Blue Vale Road, Old Blue Vale Road, Kelvin Road, Orange Grove Road and the 
approved site access point, as identified in the figure in Appendix 3.  

Note: The Applicant is required to obtain relevant permits under the Heavy Vehicle National Law (NSW) for the 
use of over- dimensional vehicles on the road network. “ 

 

Dilapidation Surveys 

Schedule 3, CoA 7 requires the following with respect to maintenance of public roads  
“The Applicant must: 

a) undertake a dilapidation survey of the condition of the heavy vehicle transport route along Blue Vale 
Road, Old Blue Vale Road, Kelvin Road and Orange Grove Road in accordance with any relevant 
Austroads standards or guidelines: 

• prior to the commencement of construction, upgrading and/or decommissioning works; 

• within 1 month of the completion of construction, upgrading and/or decommissioning works; 

b) rehabilitate or make good any damage to the road that could endanger road safety prior to the 
commencement of upgrading and/or decommissioning works; and 

c) rehabilitate and/or make good any development-related damage to these roads: NSW Government 
6 Planning and Environment 

• identified during the carrying out of construction, upgrading and/or decommissioning works (if 
this damage could endanger road safety) as soon as possible after the damage is identified, 
but within 7 days at the latest; and 

• identified during any dilapidation survey carried out following the completion of construction, 
upgrading and/or decommissioning works within 2 months of the completion of the survey, 
unless the relevant road authority agrees otherwise, 
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to the satisfaction of the relevant road authority. 

If the construction, upgrading and/or decommissioning of the development is to be staged, the obligations in 
this condition apply to each stage of the construction, upgrading and/or decommissioning. 

If there is a dispute about the scope of any remedial works or the implementation of these works, then either 
party may refer the matter to the Secretary for resolution.” 

 

Operation Requirements 

Schedule 2, CoA 8 imposes further specific design requirements with respect to traffic management 
as follows: 
 

The Applicant must ensure: 

a) the internal roads are constructed as all-weather roads; 

b) there is sufficient parking on site for all vehicles, and no parking occurs on the public road network 
in the vicinity of the site; 

c) the capacity of the existing roadside drainage network is not reduced; 

d) all vehicles are loaded and unloaded on site, and enter and leave the site in a forward direction; and 

e) development-related vehicles leaving the site are in a clean condition and do not result in dirt being 
racked onto the public road network. 

 

Hours of Operation 

Schedule 3, CoA 14 Sets out the hours for the project as follows: 
 
“The Applicant may only undertake construction, upgrading or decommissioning activities on site between:  
(a)  7 am to 6 pm Monday to Friday;  
(b)  8 am to 1 pm Saturdays; and  
(c)  at no time on Sundays and NSW public holidays unless the Secretary agrees otherwise.  
 
The following construction, upgrading and decommissioning activities may be undertaken outside these 
hours without the approval of the secretary:  

• The delivery of materials as requested by the NSW Police Force or other authorities for safety 
reasons; or  

• Emergency work to avoid loss of life, property and / or material harm to the environment.” 
 
The applicability of these hours of operation to traffic entering and exiting the site has been  
included as a mitigation measure at Section 6.3 of this Plan.  

 

EIS Statement of Commitments 

Additionally this Traffic Management Plan has been prepared to address the Traffic, Transport and 
road Safety 
 
Measures set out in the updated statement of commitments (General Management and Mitigation 
Measures, T1 – T17) in the EIS documentation and submissions.  
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1.5.4 Further Approvals 

The following further approvals are required with respect to meeting the obligations 
of this Traffic Management Plan 

 
Table 1: Further Approvals Required 

Legal Instrument Licence of Approval 

Roads Act 1993  Section 138 approval for work within a public road, Orange Grove Road 
and Old Blue Vale Road.  

Heavy Vehicle 
National Law Permit - 
National Class 2 B-
double Authorisation 
Notice 2019 (No.1) 

Whilst the Development Consent permits the use of vehicles up to 26m 
on the approved haul route some of these roads are not approved for 
usage by vehicles of this size. Appropriate permits for usage of these 
roads will be sought from the National Heavy Vehicle Regulator 
 

Development 
Consent Conditions 
requiring Dilapidation 
Survey (Schedule 3, 
CoA 7) 

Dilapidation Survey to be approved by Gunnedah Shire Council 

 

 PLAN STRUCTURE 
 

Table 2: Traffic Management Plan Structure 

Element Section Reference 

Transport route Section 2 

Construction traffic Section 3 

Dilapidation survey protocol Section 4 

A protocol road repairs Section 5 

Measures to minimise traffic safety issues and disruption to local users Section 6 

Driver’s code of conduct Section 7 
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Table 3: Section of Plan Meeting Conditions of Development Consent 

Condition Section Reference 

Operation Requirements 
Schedule 2, CoA 8 

Section 6.4 

Schedule 3, CoA 1 & 2 - Over-
Dimensional and Heavy Vehicle 
Restrictions 

The obligations to meeting vehicle numbers and 
dimensions and the monitoring of heavy vehicles entering 
the site each day are set out in 3.3. 

Schedule 3, CoA 3 - Designated 
Over-Dimensional and Heavy 
Vehicle Access Route 

Access routes compliant with these conditions have been 
provide in this Plan under Section 2, Transport Routes and 
in the Drivers Code of Conduct at Section 7. 

Schedule 3 CoA 4 Road 
Upgrades  

 

Road upgrades to Old Blue Vale Road have been 
completed, Appendix B contains correspondence between 
Gunnedah Shire Council (GSC) and PCL confirming that 
the upgrades have been completed (see Appendix B) 

Road upgrades to Orange Grove Road, to be completed as 
part of the Development Approval, are scheduled to take 
place March 2020. Road upgrades will be completed during 
construction of the GSF main access road with tie into 
existing Orange Grove Road (final road drawings and 
integration details in development 

Schedule 3 CoA 5, Cost Sharing 
– Road Upgrades  

 

As noted, the necessary upgrades to Old Blue Vale Road 
has been completed by Council and as such this condition 
no longer applies. Notwithstanding this, in the unlikely event 
that both projects end up being constructed at the same time, 
the proponent will work with the Applicant for Orange Grove 
Solar Project and Council to ensure appropriate cost sharing 
measures are put in place for repairs to the roads required 
as a result of the dilapidation survey process. A commitment 
to this approach has been added to Section 4 

Schedule 3 CoA 6 - Site Access  
 

The site access will be upgraded as require by this condition 
prior to the commencement of works including securing an 
approval from Gunnedah Shire Council for these works 
under Section 138 of the Roads Act.  This requirement has 
been formally addressed in Section 6.2. 

 
Schedule 3, CoA 7 - Dilapidation 
Surveys 

 

Section 4 

Schedule 3 CoA 9 Traffic 
Management Plan 

 

Entire Document 

Schedule 3, CoA 14 - Hours of 
Operation 

 

Section 6.3 
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 CONSULTATION 

Consistent with Schedule 3 CoA 9 this Traffic Management Plan must be prepared in consultation 
with the Roads and Maritime Services now Transport for New South Wales (TfNSW) and Gunnedah 
Shire Council (GSC), and to the satisfaction of the Secretary of the Department of Planning and 
Environment (DPE). 
 
The Transport for NSW has requested that any change to the assumptions underpinning this TMP, in 
terms of haulage routes or access, will require this TMP to be updated and re-submitted to the TfNSW 
for approval. 

Gunnedah Shire Council and Transport for NSW have been consulted in the preparation of this Plan. 
Evidence of this consultation is provided at Appendix B & C for reference.  

 SECRETARY’S AGREEMENT 

Schedule 3 CoA 1(b) states the length of any vehicles used for the development not exceed 26 
metres unless the Secretary agrees otherwise. 
 
As detailed in Section 3.3.2 the length of vehicles used to construct the GSF will not exceed 26 m, 
with the possible exception of two (2) over dimensional trucks used to deliver the transformer and 
modular substation. As detailed in Section 6.12 these movements (if required) will be managed 
under the use of pilot/escort vehicles as per TfNSW standards. 
 
It is assumed that the Secretary’s approval of this TMP will confirm the Secretary’s agreement to the 
use of these vehicles. 

 FUTURE CHANGES 

In the event that there is any change to the assumptions underpinning this TMP, in terms of haulage 
routes or access arrangements, the Proponent and PCL will update this TMP and re-submit it to 
TfNSW and GSC for approval. 
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2 Transport Route 
 INTRODUCTION 

This section of the TMP details the transport route to be used for development-related traffic, 
including the origin of vehicles accessing the site and the destination of vehicles exiting the site. 

 SITE ACCESS 

As outlined in Schedule 3 CoA 5, the access point off Orange Grove Road will be upgraded under 
the treatment of a Rural Access type treatment, prior to the commencement of construction, to cater 
for the largest vehicles that will be accessing the site. Including the sealing of the on-site access road 
for a minimum of 30 m from its intersection with Orange Grove Road, in accordance with the 
Austroads Guide to Road Design (as amended by RMS supplements), to the satisfaction of 
Gunnedah Shire Council. Appropriate approvals will be obtained from Council for these works.  

2.2.1 Over-Dimensional and Heavy Vehicle Access Route 

Consistent with Schedule 3 CoA 3 all over-dimensional and heavy vehicles associated with the 
development must travel to and from site via Kamilaroi Highway, Blue Vale Road, Old Blue Vale 
Road, Kelvin Road, Orange Groove Road and the approved site access point. As illustrated in ‘Over-
Dimensional and Heavy Vehicle Access Route Restrictions’ presented in Appendix C of the 
Development Consent.  

A copy of the ‘Over-Dimensional and Heavy Vehicle Access Route Restrictions’ is provided below 
(Figure 2).  The section of the route from the Blue Vale Road turn off to the site is not approved for 
26m B-Double routes by the NHVR.  The route has been designed to avoid a right turn at the major 
intersection in the Gunnedah township.  

Appropriate permits for use of the non-approved parts of the routes will be secured from the NHVR 
as required and the safety and condition of the roads will be further secured through the Dilapidation 
Survey and Traffic Control Plan process. The requirement for securing appropriate permits through 
NHVR will also be imposed upon all contractors to the project as a condition of contract.   
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Figure 2: OD and Heavy Vehicle Access Route Restrictions (Source: Development Consent SSD 865) 

2.2.2 Light Vehicles 

All light vehicles associated with the development must travel to and from site via O’Keefe Avenue, 
Kelvin Road, Orange Groove Road and the approved site access point as shown in Figure 3 below.  

 

NSW Government  16 
Planning and Environment   

APPENDIX 3:  
OVER-DIMENSIONAL AND HEAVY VEHICLE ACCESS ROUTE RESTRICTIONS 
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Figure 3: Light Vehicle Access Route to Site 

 EXIT DESTINATION 

Appropriate turning areas for all size vehicles will be provided within the site to enable them to egress 
in a forward direction onto Orange Grove Road. T  

 
  

LEGEND Gunnedah	Solar	Farm
Light	Vehicle	Access	Plan

ORANGE
GROVE
ROAD

K
E
L
V
IN

R
O
A
D

OXLEY
HIGHWAY

SHANLEY
LANE

Site	Development	Area

Site	Access

Light	Vehicle	Access	Route

Google	Earth

OpenStreetMap

C
O
N
D
A
D
IL
L
Y

S
T

SO
UTH


ST



Gunnedah SOLAR FARM 
TRAFFIC MANAGEMENT PLAN 

VERSION: Draft 
DATE:16/04/2020 

 
 

PAGE 18 

   

 

 

3 Traffic Volumes 
 INTRODUCTION 

This section of the TMP provides detail on the number, loads, weights, lengths, and frequency 
(including peak hour and daily traffic volumes) accessing/exiting the site and the monitoring 
requirements for heavy vehicles.  

 LIMITATIONS 

Schedule 3 CoA 1 imposes heavy vehicle restrictions for construction. Specifically, 

• 50 heavy vehicle movements a day during construction;  

• 2 Over-dimensional vehicle movements during construction (total); and 

• the length of any vehicles used for the development does not exceed 26 metres, unless the 
Secretary agrees otherwise. 

Note: Consistent with the definition applied by DPIE in the development approval, a vehicle 
movement is defined as one vehicle entering and leaving the site. 

 TRAFFIC PROFILE 

3.3.1 INTRODUCTION 

The construction traffic volumes will build in number and vehicle type as the project progresses, with 
relief coming in the spring of 2020. 

The construction process will include levelized peaks of vehicle and staff traffic from the 
approximately beginning of July 2020 to the end of October 2020.  

3.3.2 VEHICLE TYPE 

External traffic generated by construction will be split across three broad categories: 

• Light vehicles (LV) generated by staff travelling to/from the site (i.e. utes, vans and private 
cars). 

• Heavy vehicles (HV) which are used for the delivery of the solar panel components and 
construction materials such as aggregate. 
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3.3.3 VEHICLE LENGTH 

Schedule 3 CoA 1(b) states that the length of any vehicles used for the development shall not exceed 
26 metres unless the Secretary agrees otherwise. As detailed below, the length of vehicles used to 
construct the GSF will not exceed 26 m with exception of 2 over-dimensioned vehicles delivering the 
transformer and substation, which are allowed in the Development Consent. 

3.3.4 TOTAL VEHICLE MOVEMENTS 

Total vehicle movements associated with construction of the GSF, split between LV, HV and OD are 
summarised below in tables 4 and 5. One vehicle movement is equivalent to one vehicle entering 
and exiting the site. 

 
Table 4: Heavy Vehicle Movements 

Activity Purpose 
Load 
(t) 

Delivery 
Vehicle 

Size 
(m) 

Weig
ht (t) Movements 

PV 
Component 
Delivery 

Tracker System 
and Pile 
Foundations 

30 Semi-
Trailer 

19 42.5 858 

Cabling 30 Semi-
Trailer 19 42.5 75 

Modules 30 Semi-
Trailer 19 42.5 675 

Combiner Boxes 
and Harness 30 Semi-

Trailer 19 42.5 120 

Inverter Skids 30 L Low 
Loader 19 27.9 27 

General 
Construction Water Delivery 15 Truck 

Tanker 8.9 22.5 255 

Fuel Delivery 15 Truck 
Tanker 8.9 22.5 130 

Skip Delivery 3 SM Flat 
Bed 12.5 9.8 300 

Portaloo Pump out 3 SM Flat 
Bed 12.5 9.8 105 

Site 
Mobilization 

Miscellaneous 
Establishment 
deliveries 

5 L Low 
Loader 

19 27 15 

Earthworks 
Equipment 
deliveries 

30 H Low 
Loader 

19 42.5 15 

Site Set-
up/Access 
Roads 

Imported Material 
for site office and 
laydown areas 

30 Truck 
and Dog 

19 22.4 200 

Imported Material 
for roads base fill  30 Truck 

and Dog 19 22.4 200 

HV Trench 
Excavator delivery 30 H Low 

Loader 19 42.5 6 

Cable Laying 
Equipment 15 L Low 

Loader 19 27.9 6 

Cable Bedding 
Sand 30 Truck 

and Dog 19 45 250 

3.3.5 AVERAGE DAILY VEHICLE MOVEMENTS 

Average daily vehicle movements associated with construction of the GSF, split between LV, HV and 
OD are summarised below. One vehicle movement is equivalent to one vehicle entering and exiting 
the site. 



Gunnedah SOLAR FARM 
TRAFFIC MANAGEMENT PLAN 

VERSION: Draft 
DATE:16/04/2020 

 
 

PAGE 20 

   

 

 
Table 5: Daily Maximum Vehicle Movements 

Construction Phase Light Vehicles                        
(2 people per vehicle) Heavy Vehicles Total 

Weeks 1-10 50 20 70 
Weeks 11-15 70 30 100 
Weeks 16-18 120 30 150 
Weeks 19-30 140 50 190 
Weeks 31-35 140 50 190 
Weeks 36-43 120 30 150 
Weeks 44-50 80 30 110 
Weeks 50-60 40 20 60 

 

3.3.6 PEAK HOUR MOVEMENTS 

Peak traffic hours for heavy vehicles will occur weeks 19 to 35 of the project construction period when 
racking and PV modules are being delivered to site. This will see a maximum of 50 heavy vehicles 
entering the site on a given day. 
 
The timing of these deliveries will be staggered to a maximum of 6 per hour through scheduling in 
order to minimise impacts within the site and on the local road network. The mechanism for ensuring 
this is achieved will be through the appointment of a Logistics Manager (refer Section 6.5). 
 
These levels occur for an twenty-week period and there are less than 30 heavy vehicles per day 
during all other periods. During this period there is a potential for up to a maximum of 140 staff vehicles 
accessing the site each day during peak construction however this number will be to be significantly 
lower due to PCLs intension to use buses to transport staff to the site, particularly during the peak 
construction period.  
 
Peak traffic hours for staff vehicles will be at the beginning and end of each working day with up to 
140 staff vehicles accessing the site between weeks of the construction program. However as 
noted above these peaks will be ameliorated by the uses of busses.  
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4 Dilapidation Surveys 
 INTRODUCTION 

This section of the TMP outlines the protocol for undertaking dilapidation surveys of Blue Vale Road, 
Old Blue Vale Road, Kelvin Road and Orange Grove Road prior to and following construction, 
upgrading or decommissioning of the GSF. The dilapidation surveys will be carried out in accordance 
with Schedule 2, CoA 7 detailed above in Section 1.5.4.  This condition requires the surveys to be 
carried out: 

• prior to the commencement of construction, upgrading and/or decommissioning works;  

• within 1 month of the completion of construction, upgrading and/or decommissioning 
works; 

The dilapidation surveys will include a representative from the relevant Road Authority. 
The suitability qualified person that has been selected to carry out the dilapidation survey for this 
project is: 

Constructive Solutions 
Address: 7 Gipps Street  Tamworth, NSW 
Phone: 02 6762 1969 
Email: admin@constructivesolutions.com.au 

 PURPOSE 

The purpose of the dilapidation surveys will be to document the condition of Blue Vale Road, Old 
Blue Vale Road, Kelvin Road and Orange Grove Road prior to construction, upgrading or 
decommissioning of the GSF as noted above a well as within 1 month of completion of construction, 
upgrading, and/or de-commissioning.  

The surveys will enable the establishment of any impacts on these roads from construction of the 
Gunnedah Solar Farm and repairs that the project will be responsible for to return these roads to 
the appropriate condition.  

 REPORTING 

A suitably qualified civil engineer with road design and construction experience will physically inspect 
Blue Vale Road, Old Blue Vale Road, Kelvin Road and Orange Grove Road up to the approved GSF 
site access point. 

The inspection will be documented in a Dilapidation Report, with supporting photographic and/or 
video recording. 

The Dilapidation Reports will specify the need, or not, for any requisite road repair works, including 
details of the rehabilitation works. 

All Dilapidation Reports will be submitted to GSC for its feedback.  
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 COUNCIL CONSULTATION 

GSC is the relevant Roads Authority for Blue Vale Road, Old Blue Vale Road, Kelvin Road and 
Orange Grove Road.  Approvals and maintenance agreements with Council will be established as 
required. A representative from GSC will be invited to participate in all dilapidation surveys and 
inspections. 

 COST SHARING 

In the unlikely event that both the Gunnedah Solar Farm and the Orange Grove Solar Farm projects 
are constructed at the same time, the proponent will work with the Applicant for Orange Grove Solar 
Project and Council to ensure appropriate cost sharing measures are put in place for repairs to the 
roads required as a result of the dilapidation survey process. 
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5 Road Repair Protocol 
 INTRODUCTION 

This section of the TMP details the protocol for the repair of any roads identified in the dilapidation 
surveys to have been damaged during construction, upgrading or decommissioning of the GSF. 

 ROAD REPAIR PROCESS 

A dilapidation survey will be undertaken at the end of construction (within 1 month) as required by 
Schedule 3, Condition 7(c) of the Development Consent 

The condition of Blue Vale Road, Old Blue Vale Road, Kelvin Road and Orange Grove Road will be 
compared to its condition prior to the commencement of construction. 

 
PCL will also rehabilitate and/or make good any development-related damage to these roads: NSW 
Government 6 Planning and Environment 

• identified during the carrying out of construction, upgrading and/or decommissioning 
works (if this damage could endanger road safety) as soon as possible after the damage 
is identified, but within 7 days at the latest; and 

• identified during any dilapidation survey carried out following the completion of 
construction, upgrading and/or decommissioning works within 2 months of the completion 
of the survey, unless the relevant road authority agrees otherwise, 

 
to the satisfaction of the relevant road authority. 

If there is a dispute about the scope of any remedial works or the implementation of these works, 
then either party may refer the matter to the Secretary for resolution.” 

 
PCL would then lodge an Application to Conduct Work on Land to which Council is the Regulatory 
Authority form with GSC, with the ‘extent of proposed works’ cross referenced back to the 
Dilapidation Report 

 Maintenance Agreement  

At the time of the initial Dilapidation Survey PCL will enter into a formal maintenance agreement with 
Gunnedah Shire Council for maintenance of these respective roads during the construction period.  
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6 Mitigation Measures 
 INTRODUCTION 

This section of the TMP details the measures that will be implemented to minimise traffic safety issues. 
minimise the disruption to local users of the transport routes during construction. 

 HOURS OF OPERATION 
As per Schedule 3, CoA 14 the hours of the following hours of operation apply to the traffic entering and existing 
the site: 

 
“The Applicant may only undertake construction, upgrading or decommissioning activities on site between:  
(a)  7 am to 6 pm Monday to Friday;  
(b)  8 am to 1 pm Saturdays; and  
(c)  at no time on Sundays and NSW public holidays unless the Secretary agrees otherwise.  
 
The following construction, upgrading and decommissioning activities may be undertaken outside these hours 
without the approval of the secretary:  
• The delivery of materials as requested by the NSW Police Force or other authorities for safety reasons; or  
• Emergency work to avoid loss of life, property and / or material harm to the environment.” 

 SITE ACCESS UPGRADES 

Prior the commencement of construction the site access point off Orange Grove Road will be 
upgraded with a Rural Property Access type treatment to cater for the largest vehicle accessing the 
site including sealing the on-site access road for a minimum of 30 metres from the intersection with 
Orange Grove Road in accordance with AusRoads Guide to Road Design (as amended by RMS 
supplements) and Gunnedah Shire Councils  Engineering Guidelines for Subdivisions and 
Developments - Version 2 August 2013 to the Satisfaction of Council.  This will involve securing a 
Section 138 Permit under the Roads Act from Council for the access upgrade.  

 DESIGN & MANAGEMENT REQUIREMENTS 

The following traffic design requirements required under Schedule 3, CoA 6 will be met for 
construction of the Gunnedah Solar Farm as follows: 

 
Table 6: Design & Management Requirements 

Requirement Response 

The internal roads will be 
constructed as all-weather 
roads. 

• This requirement will be included a requirement in 
the design specification for the team completing the 
civil designs for the project. 

 
here is sufficient parking on site 
for all vehicles, and no parking 

• Construction staff Personal vehicles travelling to the 
site will be minimised through the use of buses.  
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Requirement Response 
occurs on the public road 
network in the vicinity of the site. 

 

• Parking provision for up to 100 staff and visitors will 
be provided within the site.  

• Signage will be provided at the front of the site 
advising no parking within the public road. Induction 
process will note that vehicles cannot be parked 
within the public road.  

• The project logistic manager will ensure proper 
planning is done such that the capacity of on-site 
parking is not exceeded 

• The site check point manager will also ensure that 
the on-site parking capacity is not exceeded and that 
any vehicles parking proposed to park on public 
roads will be advised that this is prohibited and to 
move the vehicle inside and confirm and alternative 
solution with the site manager. 

 
he capacity of the existing 
roadside drainage network is not 
reduced; 

 

• This requirement will be included a requirement in 
the design specification for the team completing the 
civil designs for the project. 

 
all vehicles are loaded and 
unloaded on site, and enter and 
leave the site in a forward 
direction; and 

 

These requirements have been included in the Drivers 
Code of Conduct 

 The site check point manager will also advise and 
monitor on vehicles on these requirements. 

development-related vehicles 
leaving the site are in a clean 
condition and do not result in dirt 
being racked onto the public road 
network. 

 

These requirements have been included in the Drivers 
Code of Conduct 

 The site check point manager will also advise and 
monitor on vehicles on these requirements. 

 LOGISTICS MANAGEMENT 

Responsibility for scheduling and co-ordination of heavy vehicle movements will rest with a dedicated 
Logistics Manager. The Logistics Manager will be responsible for liaising with the sub-contracted 
haulage companies on a daily basis and will monitor and manage the program and delivery 
schedules to minimise convoy length to platoons and ensure peak hourly heavy vehicle movements 
do not exceed six (6) and daily movement don’t exceed fifty (50) 
 
Compliance with the requirements of this Plan will form one of the requirements of engagement for 
any haulage company. When appointed, and the name and contact details of the Logistics Manager 
are known, these details will be provided to both TfNSW and GSC. 
 
Accurate records of the number of heavy vehicles entering or leaving the site each day will be logged 
with records kept on-site. 
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 TRAFFIC CONTROL & VEHICLE MOVEMENT PLANS 

Traffic Control Plans (TCPs) and Vehicle Movement Plans (VMPs) will be prepared for the Project 
prior to the commencement of works, which provide additional and more detailed traffic management 
details for localised areas.  

TCPs apply to public roads and detail the layout and nature of temporary traffic control devices 
necessary to ensure the safe movement within a particular area on the public road network. TCPs 
may include temporary signage/devices to notify road users, speed limits, detours, UHF frequencies 
and other changes to traffic conditions. The requirement for a TCP will be guided by regulatory 
requirements and HSE Risk Assessments and Logistics Management Assessments. 

TCPs will be prepared by a suitability qualified person and will comply with the requirements of 
Australian Standard AS 1742.3 2009 Manual of uniform traffic control devices, Traffic control for 
works in roads and the Traffic Control at Work Sites manual (RTA 2010). TCPs will be implemented 
by a traffic management contractor.  

VMPs apply to areas within the Project Site (i.e. off the public road network) and may be developed 
to illustrate and coordinate vehicle movements within the Site. The requirement for a VMP will be 
guided by HSE Risk Assessments.  Any identified potentially high risk situations will automatically 
trigger the a VMP.  The necessity for a VMP will also form a question on the Safe Work Method 
Statements for the project.  

All contractors will be provided a copy of the TCPs and VMPs for their compliance as part of their 
engagement and induction into the site where relevant.  

 VARIABLE SIGNAGE DURING CONSTRUCTION 

Variable Message Signage will be implemented along Kelvin Road to provide advance warning to 
traffic with regard Construction Traffic turning ahead.  

This signage will be position approximately 1km either side of the intersection with Orange Grove 
Road.  

The project logistics manager will be made responsible for ensuring the signage remains in situ and 
functioning during the peak construction and heavy vehicle periods. 
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 COMMUNITY NOTIFICATION 

Property owners located along Old Blue Vale Road, Kelvin Road and Orange Grove Road will be 
notified of construction activities as well as the increase in heavy vehicle movements. Notification will 
ensure: 

• the property owners are provided with access to timely and accurate information relating 
to the construction program and progress; and 

• the property owners will have the contact details of the Senior Construction Project 
Manager should there be any concerns with respect to traffic impacts of the construction 
works.  

The following traffic impact notification will be provided to the community : 

• Three weeks in advance of commencement of works  

• Three  weeks in advance of the commencement of bulk heavy vehicle deliveries to the 
site  

• Every four weeks from the commencement to the end of the construction process  

Notification will include the following details with respect to traffic management 

• The anticipated profile of traffic to be generated by the project during the notification period 

• The proposed management measures to be in place 

• Link to full copy of the Traffic Management Plan 

• Details of where any complaints/concerns can be submitted 

Notification will be undertaken via the following channels 

• Notification will be via mail and/or via email where the contact details are provided by the 
respective community members. Details of appropriate addresses will be sought from 
Gunnedah Shire Council. 

• A link to each notification will be made accessible on the project website. 
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 MINIMISING TRAFFIC CONFLICTS  

This section sets out the key protocols for minimising traffic conflicts during construction of the 
project.  

6.9.1 MINIMISING CONFLICT WITH SCHOOL BUSES 

There is no school within the immediate locality of the GSF Site that will be impacted by the project. 
The majority of the heavy vehicle route that will be followed for the project does not form part of the 
local school bus run, with the exception of the section of Kelvin Road between Orange Grove Road 
and Old Blue Vale Road (approx. 2.5 km) which is located on a school bus run and also the Section 
of Bloomfield Street between Warrabungle Street and Boundary Road within the Gunnedah township 
which contains 3 schools. 
 
As part of the employee and site introduction and contractor engagement and induction all heavy 
vehicle drivers will be notified of the section of the school bus run and location of schools with a 
highlighted map. During the school holidays these restrictions for delivery and access will not apply.   
 
All drivers will be instructed to minimise conflict with the school bus run for all planned trips to and 
from the site. The local School bus routes are shown in the attachment at Appendix D.  

6.9.2 MINIMISING CONFLICT PEAK TRAFFIC PERIODS 

As noted above the heavy vehicle route to the site travels through the edge of the Gunnedah 
township along the section of Bloomfield Street between Warrabungle Street and Boundary Road.  
 
As part of the employee and site introduction and contractor engagement and induction all heavy 
vehicle and light vehicle drivers will be instructed to minimise conflict with peak traffic periods (school 
drop off/[pick up and beginning and end of working day) where possible along this section of the 
route and provided with a highlighted map.  

6.9.3 MINIMISING CONFLICT WITH OTHER HEAVY VEHICLES  

As advised by Transport for NSW, a section of the Kamilaroi Highway and Blue Vale Road is used 
by the local mines to haul coal. This will need to be taken into consideration for delivery traffic.  Lines 
of communication will be opened up with the respective mines to ensure both parties work 
collaboratively to accommodate each parties respective needs of road that protects safety and 
amenity. 

The following traffic impact notification will be provided to the mines 

• Three weeks in advance of commencement of works  

• Three weeks in advance of the commencement of bulk heavy vehicle deliveries to the site  

Notification will include the following details with respect to traffic management 

• The anticipated profile of traffic to be generated by the project during the notification period 

• The proposed management measures to be in place 



Gunnedah SOLAR FARM 
TRAFFIC MANAGEMENT PLAN 

VERSION: Draft 
DATE:16/04/2020 

 
 

PAGE 29 

   

 

• A full copy of the Traffic Management Plan 

• Contact details for site Manager 

• Invitation to meet to discuss and resolve any potential haul traffic conflicts. 

Notification will be undertaken via the following channels 

• Notification will be via mail and/or via email. Details of appropriate addresses will be sought 
from Gunnedah Shire Council. 

Orange Grove Road is also used for agricultural haulage during harvest periods. Consultation with 
Gunnedah Shire Councils Engineering Department confirmed that they observe moderate increases 
in traffic in September/October for Grain Harvest. Moderate increase from March- April for cotton 
and the impact to Orange Grove Road would be fairly minor. On this basis it is not proposed to take 
any further action with respect to notifying these stakeholders.  

 INTERNAL ROADS AND ON-SITE PARKING 

As required under Schedule 2, CoA 8 internal access roads for the project will be constructed as all-
weather roads and in accordance with Gunnedah Shire Councils Engineering Guidelines for 
Subdivisions and Developments 2013. 

A compound will be established on the site and will incorporate adequate parking provisions to 
ensure there is no need for any vehicle parking on any public road in the vicinity of the site.  

If permanent parking areas are deemed to be required to facilitate operation of the site, these parking 
areas must comply with AS 2890 – Parking Facilities and Gunnedah Shire Councils Engineering 
Guidelines for Subdivisions and Developments 2013. 

Detailed civil design plans for all internal roads and parking areas will be provided to Gunnedah Shire 
Councils Engineering team for comment to confirm compliance with their Guidelines prior to the 
construction of these elements.  

 EMERGENCY REPAIR OR MAINTENANCE 

In addition to the pre-construction inspection for dilapidation, regular inspections of Blue Vale Road, 
Old Blue Vale Road, Kelvin Road and Orange Grove Road will be undertaken during construction. 
Inspections will cover the sections of these roads that are subject to heavy vehicle traffic movements. 

Routine inspections will be required under the Road Maintenance Council Contracts (RMCC) is once 
per fortnight. During projects GSC typically undertake weekly inspections in line with TfNSW 
requirements. 
 
PCL will undertake weekly inspections for the duration of the construction phase. 

All inspections will be undertaken adopting appropriate safeguards specified in Traffic Control at 
Work Sites (RMS, Version 4, June 2010). Any damage will be inspected and be supported by 
photographic evidence. 
 
The PCL Senior Construction Project Manager will then notify the RMCC contact with a request to 
undertake repair works, as required.  
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It is understood that PCL is responsible for any damage caused to construction vehicles or other 
vehicles in the event that the safe and usable quality of any public road and associated infrastructure 
is degraded or compromised as a result of the development, and that TfNSW or GSC will not accept 
liability for any such damage. 

 OVER DIMENSIONAL VEHICLES 

The site will generate two OD vehicle movements associated with the delivery of substation 
components. The route from Brisbane to the site is an approved OD vehicle route (including Grafton 
Road B78) and will be able to adequately cater for the OD movements generated. The impact of the 
OD deliveries is proposed to be managed under the use of pilot/escort vehicles as per TfNSW 
standards. 

 MONITORING  

The total number of heavy vehicles entering and existing the site each day will be monitored and 
recorded at the manned site entry check point. Any instances of a daily exceedance of the maximum 
daily allowable heavy vehicle movements will be reported to the site manager who will immediately 
work with the site logistics manager/consultant to ascertain why this has occurred and there is no 
reoccurrence of such an exceedance.    

 FLOOD SITE ACCESS PLAN 

Prior to the commencement of construction the Contractor will consult with Local Fire and Rescue, 
State Emergency Services and Gunnedah Shire Council to develop a flood site access plan.  

Design 
PCL has engaged Engineering specialists  Stantec as the Engineer of Record for the Gunnedah 
Solar Project. Prior to technical design taking place, Stantec has performed a Flood Risk Assessment 
(FRA) of the project site for local and regional flooding. This FRA or Hydrology report is prepared to 
document depth of inundation, flood levels, hazard and flow velocity generated while design storm 
occurs in the locality of the proposed Gunnedah Solar Farm (GSF) project site.  

The FRA provides all the necessary flood design information for the technical staff to include in the 
detailed design including the panel block layout plan, proposed landform design and risk of flooding 
during the construction and operation sitewide. Included within the FRA, the site has design 
considerations for a 1%AEP flood event (1 in 100 year flood event).  This includes the installation of 
drop down fencing and elevation of critical elements such as the sub-station above the 1%AEP 

The solar farm is remotely operated, including ongoing monitoring of weather and there would be no 
reason to enter the site during a major flood event provided appropriated protocols with respect 
securing the site have been followed in anticipation of the flood.  

Construction  

Due to the nature of solar farm construction involving civil works across a large area, PCL monitors 
the weather activity on a daily basis. During a major flood event the objective will be to shut down 
the site and ensure appropriate measures have been implemented to avoid the need for accessing 
the site.  The steps to achieve this outcome are as follows: 
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• During a rain event, when the site has experienced more than 20mm of rain within a 24 
hour period, a site perimeter investigation is triggered to ensure the flood containment 
measures are intact and continue to function as designed. This also triggers limits to 
construction activity due to the wetness of the site, crew sizes and activities will be at the 
discretion of the PCL Construction Manager during this time.  

• If the rain event is forecast to continue and there is a potential for flood to occur predicted 
by the Bureau of Meteorology(BoM), the construction activity and site access will be 
progressively reduced until there is limited construction onsite and the HSE manager will 
discuss the risk of the flood and agreed the proposed actions with Local Fire and Rescue, 
State Emergency Services and Gunnedah Shire Council. 

• If the rain event is forecast by the BoM to continue and it is predicted flooding will occur 
throughout the site, all materials and equipment will be either secured or removed from the 
key risk areas within site to ensure they are not washed around or offsite during the flood 
event.  The key risk areas have been determined by the 1%AEP prepared for the site and 
the Site Managed will define the key risk areas on site that need to be cleared of all 
materials, plant and equipment. These will be any areas with a likely flood risk of greater 
than 0.5 metres.  

• Any remaining workers, supervisors and managers will be evacuated and the site 
shutdown until further notice by the PCL Construction Management.  

• Should there be an unforeseen need to access the site during a major flood event (1%AEP 
or greater) then the HSE Manager will consult with appropriate representatives from Local 
Fire and Rescue, State Emergency Services and Gunnedah Shire Council to agree the 
approach and responsibility for accessing the site. 

• Having consulted with these authorities, only representatives from these authorities or 
persons with appropriate emergency response training and equipment will be allowed to 
proceed to access the site during the flood event. 

• Following a flood event, and subject to agreement from the relevant authorities the site will 
be accessed and inspected HSE Manager, damage determined and a site remediation 
plan developed.  

• A report of the flood impacts and proposed remediation works to allow ongoing compliance 
with the Traffic Management Plan will be provided to Transport for NSW and Gunnedah 
Shire Council  
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7 Drivers Code of Conduct 
 INTRODUCTION 

All Project personnel must strictly comply with this Driver’s Code of Conduct during days of work and 
also days of departure/return to your place of origin.  

If any personnel are found to be non-compliant with this Driver Code of Conduct, a warning will be 
issued and recorded by the Construction Manager. If three warnings are issued, 
employment/contract may be terminated. In the case of drug and alcohol tests, one failure will result 
in automatic termination. 

 

 GENERAL CONTROLS  

Drivers must-  

• Be aware of and comply with the Project Traffic Management Plan;  
• be competent and hold the appropriate licence class for the vehicle used;  
• be aware of and comply with all road laws and regulations;  
• exercise extra care in adverse weather conditions that may affect road safety such as fog, 

dust, wet weather and flooding;  
• maintain awareness of other drivers and report any observations of driver fatigue or 

misconduct to the HSE Advisor;  
• respect the rights of all road users to share the road cover loads when transporting loose 

materials (e.g. aggregate) report any incidents in accordance with the Incident Management 
Procedure.  

• All vehicles must be loaded and unloaded within the site 
• All vehicles must and exit the site in a forward direction 

 DRIVING TO AND FROM THE PROJECT SITE  

Driving presents a serious risk to health and safety and all precautions are to be taken when driving 
to and from site. Major driving hazards include mobile phone use, speeding and drug and alcohol 
usage and fatigue.  

Mobile Phone Use:  

The use of mobile phones while operating a motor vehicle is strictly prohibited unless a blue tooth 
hands-free kit is utilised. Placing mobile phones in ‘Do not disturb’ mode while driving is encouraged.  
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Travelling Speeds  

Drivers must-  

• be aware of the legal speed limit;  
• not exceed the legal speed limit on public roads.  
• not exceed the speed limit designated for internal access roads within the Site.  
• adjust speed to suit the road environment and prevailing weather conditions  
• adjust speed to ensure the safe movements of the vehicle based on the vehicle configuration  

The speed limits for within the work site are as follows: 

• 40kmh on formed roads 
• 20kmh during foggy/dusty conditions with headlights on 
• 10kmh when passing pedestrians 

Drug and alcohol usage:  

The Project has a zero alcohol tolerance and zero illicit drugs tolerance or impairment by prescription 
medication.  

Drug and alcohol testing will be conducted at random times. Failure of a drug and alcohol test will 
result in automatic termination.  

Fatigue management:  

All construction staff and contractors to the project will be instructed in observing driver fatigue 
avoidance protocols including but not limited to: 

• Get a good night’s sleep 
• Follow the stop Check road and weather conditions prior to trip. 

Schedule, where possible, travel times to avoid being on the road during dusk/dawn and night 
Reduce speed to suit road conditions  

• Where possible, avoid driving between midnight and 6:00am, when your body naturally wants 
to sleep 

• Plan regular breaks 
• Know the early warning signs of fatigue - yawning, sore eyes, difficulty concentrating, 

restlessness, oversteering 
• Find out if any medicine you are taking may affect your driving  
• While driving on long trips: Take regular breaks 
• If you start to feel tired, or experience any early warning signs, pull over somewhere safe and 

take a nap - 15-20 minutes works best 
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 DESIGNATED TRANSPORT ROUTES  

7.4.1  OD AND HEAVY VEHICLE ACCESS ROUTE 

Consistent with Schedule 3 CoA 3 all over-dimensional and heavy vehicles associated with the 
development must travel to and from site via Kamilaroi Highway, Blue Vale Road, Old Blue Vale Road, 
Kelvin Road, Orange Groove Road and the approved site access point. As illustrated in ‘Over-
Dimensional and Heavy Vehicle Access Route Restrictions’ presented in Appendix C of the Development 
Consent. A copy of the ‘Over-Dimensional and Heavy Vehicle Access Route Restrictions’ is provided 
below (Figure 4).   

 
Figure 4 OD and Heavy Vehicle Access Route Restrictions (Source: Development Consent SSD 865) 

 

 

 

 

 

 

 

 

NSW Government  16 
Planning and Environment   

APPENDIX 3:  
OVER-DIMENSIONAL AND HEAVY VEHICLE ACCESS ROUTE RESTRICTIONS 
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7.4.2 LIGHT VEHICLES 

All light vehicles associated with the development must travel to and from site via O’Keefe Avenue, Kelvin 
Road, Orange Groove Road and the approved site access point as should in A copy of the Light Vehicle 
Access Route Restrictions’ is provided below (Figure 5).   

 
Figure 5: Light Vehicle Access Route to Site 

General Access Route Protocols 

Drivers must: 

• use only the established Site access point on Orange Grove Road to enter/exit the Site;  
• use agreed haulage routes if prescribed in contractual documents. 

unless an approved alternative route is in place due to an emergency or other  unavoidable 
circumstance.  

• enter and exit the Site in a forward direction;  
• not turn around on Orange Gove Road 
• ensure vehicles leaving the site are in a clean condition; and  
• notify the HSE Advisor immediately if there is any damage to the Site access route which may 

present a safety hazard.  
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 INTERACTION WITH SCHOOL BUSES  

The hours of school bus operation are approximately between 07:30am – 8:30am and 03:00pm - 
04:30pm. Orange Grove Road is a school bus route for one 24-seater school bus which travels 
to/from Gunnedah.  

The school bus route is shown in Figure 6 below for reference 

 

Figure 6: School Bus Route 

If a school bus is observed stopped beside a road, a 40 km/h speed limit applies to traffic passing a 
school bus that is setting down or picking up students. This speed limit is for all traffic travelling in 
the same direction as the bus, whether the bus is stationary or moving.  

• Motorists shall:  
• reduce speed to 40 km/h when bus lights are flashing;  
• give way to buses;  
• watch for children crossing;  
• not merge too closely in front of buses;  
• never park in or near a bus stop or bus zone.  

Drivers must remain vigilant and exercise extra caution around bus stops at all times.  
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 TRAINING  

All drivers working in the project will be trained on the requirements and obligations of the Traffic 
Management Plan as part of their engagement to work on the project. This will include: 

 
• Requiring compliance with the Traffic Management Plan as part of any contractual 

engagement involving drivers coming to the site. 
 

• Inclusion of the Traffic Management Plan obligations in the standard site induction 
process. 

 
• Regular Toolbox meetings will be held to ensure the requirements and obligations of the 

Traffic Management Plan continued to be understood. 
 

A record of all training provided through site inductions and Toolbox Meetings will be kept by the Site 
HSE Manager. 

 COMPLAINTS MANAGEMENT 

 
Means of Making a Complaint 
Prior to the commencement of the roads upgrades GSFPL will ensure that the following contact 
details are available for the community to make a complaint: 

• a 24 hour telephone number; 

• a postal address to which written complaints may be sent; and 
• an email address to which electronic complaints may be transmitted. 

 
These details will be:  
• provided on the on the GSF website. 

 
 

How Complaints will be handles 
Any complaint received will be immediately logged in the project Complaints Register and passed on 
to PCL’s Site Environmental Officer (SEO).  
 
The following details will be recorded as a minimum:  

• Date: 

• Issue / Complaint;  

• Affected Neighbours;  

• Activity Date;  

• Follow up / complaints – Actions; and 

• Follow up / complaints – date.  

 
As soon as is practicable the SEO will investigate the cause of the complaint and identify actions 
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required to avoid a recurrence. Regardless of circumstance, this initial response will be completed 
within 24 hours of receiving the complaint. 

 
If so requested when the complaint was received, the SEO will also make contact with the 
complainant to discuss the issue, the cause and advise them of the actions taken to avoid a 
recurrence.  

 
The outcomes of the investigation and contact made with the concerned stakeholder will be fully 
documented in a Complaint Record.  

 PENALTIES AND DISCIPLINARY ACTION 

Full compliance with this Traffic Management Plan will be a fundamental requirement in awarding 
contracts to any freight company PCL engages. The behaviour expected of all drivers will be clearly 
communicated to freight companies. This communication will emphasise the need for freight 
companies to ensure all drivers commit to full compliance with this Traffic Management Plan. 
 
Any driver who fails to comply with the above requirements will have their details recorded and may 
be subject to disciplinary action. The disciplinary action dismissal and/or contract termination. 
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Appendix A 
Development Consent 

  



NSW Government   
Planning and Environment 

 

Development Consent  
 
Section 4.38 of the Environmental Planning & Assessment Act 1979 
 
 
The Independent Planning Commission of NSW approves the development application referred to in schedule 
1, subject to the conditions in schedules 2 to 4. 
 
These conditions are required to: 
• prevent, minimise, and/or offset adverse environmental impacts; 
• set standards and performance measures for acceptable environmental performance; 
• require regular monitoring and reporting; and 
• provide for the ongoing environmental management of the development. 
 
 
 
 
 
 
 
 
 
 
Andrew Hutton (Chair)  Annelise Tuor   Tony Pearson 
Member of the Commission Member of the Commission Member of the Commission 
 
 
 
Sydney 12 March 2019 
 

SCHEDULE 1 
 
Application Number: SSD 8658 
 
Applicant: Gunnedah Solar Farm Pty Ltd 
 
Consent Authority: Minister for Planning 
 
Land: See Appendix 2  
 
Development: Gunnedah Solar Farm  
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DEFINITIONS 
 

Aboriginal stakeholders Aboriginal stakeholders registered for cultural heritage consultation for the 
development 

Applicant Gunnedah Solar Farm Pty Ltd, or any person who seeks to carry out the development 
approved under this consent 

Cessation of operations Operation of the development has ceased for a continuous period of 12 months 
Conditions of this consent Conditions contained in Schedules 1 to 4 inclusive 
Construction The construction of the development, including but not limited to the carrying out of 

any earthworks on site and the construction of solar panels and any ancillary 
infrastructure (but excludes any upgrades to the public road network required under 
this consent, installation of fencing, artefact survey, overhead line safety marking, 
geotechnical drilling and/or surveying) 

Council Gunnedah Shire Council 
Decommissioning The removal of solar panels and ancillary infrastructure and rehabilitation of the site 
Department Department of Planning and Environment 
Development The development as described in the EIS 
Development footprint The area within the site on which the components of the project will be constructed 
DoI L&W Department of Industry – Lands & Water Division 
EIS The environmental impact statement for the Gunnedah Solar Farm dated 17 April 

2018, the associated response to submission dated 29 June 2018, the additional 
information provided by the Applicant to the Department dated 13, 20, 28 and 30 
August 2018 and 7, 13, 17 September 2018 and the subdivision plan (see Appendix 
5) 

EP&A Act Environmental Planning and Assessment Act 1979 
EPA Environment Protection Authority 
Feasible Feasible relates to engineering considerations and what is practical to build or 

implement 
Heavy vehicle A vehicle that has a combined Gross Vehicle Mass or Aggregate Trailer Mass of more 

than 4.5 tonnes 
Heritage item  An item as defined under the Heritage Act 1977 and/or an Aboriginal Object or 

Aboriginal Place as defined under the National Parks and Wildlife Act 1974 
Incident A set of circumstances that causes or threatens to cause material harm to the 

environment 
Material harm Is harm that: 

• involves actual or potential harm to the health or safety of human beings or to 
ecosystems that is not trivial; or 

• results in actual or potential loss or property damage of an amount, or amounts 
in aggregate, exceeding $10,000 (such loss includes the reasonable costs and 
expenses that would be incurred in taking all reasonable and practicable 
measures to prevent, mitigate or make good harm to the environment 

Minister Minister for Planning, or delegate 
Minimise Implement all reasonable and feasible mitigation measures to reduce the impacts of 

the development 
Non-compliance An occurrence, set of circumstances or development that is a breach of this consent 

but is not an incident 
OEH Office of Environment and Heritage 
Operation The operation of the development, but does not include commissioning trials of 

equipment or use of temporary facilities 
Over-dimensional vehicle Over-mass and/or over-size/length vehicles 
POEO Act Protection of the Environment Operations Act 1997 
Public infrastructure Linear and related infrastructure that provides services to the general public, such as 

roads, railways, water supply, drainage, sewerage, gas supply, electricity, telephone, 
telecommunications, irrigation channels, drainage channels  

Reasonable Reasonable relates to the application of judgement in arriving at a decision, taking 
into account: mitigation benefits, cost of mitigation versus benefits provided, 
community views and the nature and extent of potential improvements 

Rehabilitation The restoration of land disturbed by the development to a good condition, to ensure it 
is safe, stable and non-polluting 

RFS Rural Fire Service 
RMS Roads and Maritime Services 
Secretary Secretary of the Department, or nominee  
Site As shown in Appendix 1 and listed in Appendix 2 
Temporary facilities  Temporary facilities used for the construction, upgrading and/or decommissioning of 

the development, including but not limited to temporary site offices and compounds, 
materials storage compounds, maintenance workshops, or material stockpiles 

Upgrading 
 

The augmentation and/or replacement of solar panels and ancillary infrastructure on 
site (excluding maintenance) 

Vehicle movement One vehicle entering and leaving the site 
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SCHEDULE 2 
ADMINISTRATIVE CONDITIONS 

OBLIGATION TO MINIMISE HARM TO THE ENVIRONMENT 

1. In meeting the specific environmental performance criteria established under this consent, the Applicant must 
implement all reasonable and feasible measures to prevent and/or minimise any material harm to the 
environment that may result from the construction, operation, upgrading or decommissioning of the 
development. 

TERMS OF CONSENT 

2. The Applicant must carry out the development: 
(a) generally in accordance with the EIS; and 
(b) in accordance with the conditions of this consent. 

 
Note: The general layout of the development is shown in Appendix 1. 
 

3. If there is any inconsistency between the above documents, the most recent document must prevail to the 
extent of the inconsistency. However, the conditions of this consent must prevail to the extent of any 
inconsistency. 
 

4. The Applicant must comply with any requirement/s of the Secretary arising from the Department’s assessment 
of: 
(a) any strategies, plans or correspondence that are submitted in accordance with this consent;  
(b) any reports, reviews or audits commissioned by the Department regarding compliance with this 

consent; and 
(c) the implementation of any actions or measures contained in these documents. 

FINAL LAYOUT PLANS 

5. Prior to the commencement of construction, the Applicant must submit detailed plans of the final layout of the 
development to the Secretary, including details on the siting of solar panels and ancillary infrastructure. 

UPGRADING OF SOLAR PANELS AND ANCILLARY INFRASTRUCTURE 

6. Over time, the Applicant may upgrade the solar panels and ancillary infrastructure on site provided these 
upgrades remain within the approved development footprint of the site. Prior to carrying out any such 
upgrades, the Applicant must provide revised layout plans and project details of the development to the 
Secretary incorporating the proposed upgrades. 

WORK AS EXECUTED PLANS 

7. Prior to the commencement of operations, or following the upgrades of any solar panels or ancillary 
infrastructure, the Applicant must submit work as executed plans of the development to the Department. 

NOTIFICATION OF DEPARTMENT 

8. Prior to the commencement of construction, operations, upgrading or decommissioning of the development 
or the cessation of operations, the Applicant must notify the Department in writing of the date of 
commencement, or cessation, of the relevant phase. 

STRUCTURAL ADEQUACY 

9. The Applicant must ensure that all new buildings and structures, and any alterations or additions to existing 
buildings and structures, are constructed in accordance with the relevant requirements of the Building Code 
of Australia. 
 
Notes: 
• Under Part 4A of the EP&A Act, the Applicant is required to obtain construction and occupation certificates for the 

proposed building works. 
• Part 8 of the EP&A Regulation sets out the requirements for the certification of the development. 
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DEMOLITION 

10. The Applicant must ensure that all demolition work on site is carried out in accordance with Australian 
Standard AS 2601-2001: The Demolition of Structures, or its latest version. 

PROTECTION OF PUBLIC INFRASTRUCTURE 

11. Unless the Applicant and the applicable authority agree otherwise, the Applicant must: 
(a) repair, or pay the full costs associated with repairing, any public infrastructure that is damaged by the 

development; and 
(b) relocate, or pay the full costs associated with relocating, any public infrastructure that needs to be 

relocated as a result of the development. 
 
This condition does not apply to the upgrade and maintenance of the road network, which is expressly 
provided for in the conditions of this consent. 

OPERATION OF PLANT AND EQUIPMENT 

12. The Applicant must ensure that all plant and equipment used on site, or in connection with the development, 
is: 
(a) maintained in a proper and efficient condition; and 
(b) operated in a proper and efficient manner. 

SUBDIVISION 

13. The Applicant may subdivide the site to create three new allotments, as identified in the figure in Appendix 5 
and in accordance with the requirements of the EP&A Act and EP&A Regulation.  
 
Notes: 
• Under Part 6 of the EP&A Act, the Applicant is required to obtain a subdivision certificate for a plan of subdivision. 
• Division 4 of Part 8 of the EP&A Regulation sets out the application requirements for subdivision certificates  
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SCHEDULE 3 
ENVIRONMENTAL CONDITIONS – GENERAL 

TRANSPORT  

Over-Dimensional and Heavy Vehicle Restrictions 

1. The Applicant must ensure that the: 
(a) development does not generate more than: 

• 50 heavy vehicle movements a day during construction, upgrading or decommissioning; 
• 2 over-dimensional vehicle movements during construction, upgrading or decommissioning; 
• 5 heavy vehicle movements a day during operations; 
on the public road network; and 

(b) length of any vehicles (excluding over-dimensional vehicles) used for the development does not 
exceed 26 metres,  

unless the Secretary agrees otherwise. 
 

2. The Applicant must keep accurate records of the number of heavy vehicles entering or leaving the site each 
day. 

Designated Over-Dimensional and Heavy Vehicle Access Route 

3. All over-dimensional and heavy vehicles associated with the development must travel to and from the site via 
Kamilaroi Highway, Blue Vale Road, Old Blue Vale Road, Kelvin Road, Orange Grove Road and the approved 
site access point, as identified in the figure in Appendix 3. 
 
Note: The Applicant is required to obtain relevant permits under the Heavy Vehicle National Law (NSW) for the use of over-
dimensional vehicles on the road network. 

Road Upgrades 

4. Prior to the commencement of construction, the Applicant must: 
(a) upgrade Old Blue Vale Road a minimum of 100 m from its intersection with both Kelvin Road and Blue 

Vale Road to a standard that allows two-way heavy vehicle movements, in accordance with the 
Austroads Guide to Road Design (as amended by RMS supplements); and 

(b) remove loose gravel material at the Old Blue Vale Road and Kelvin Road intersection, 
to the satisfaction of the relevant road authority. 

Cost Sharing – Road Upgrades 

5. If the applicant of the Orange Grove Solar Project (SSD 8882) pays for the road upgrades required in 
conditions 4 of schedule 3 of this consent, and the Applicant proceeds with the construction of this 
development, then the Applicant must pay the applicant of the Orange Grove Solar Project half of the cost of 
the relevant road upgrades. 
 
If there is a dispute about the payment of these costs, then either party may refer the matter to the Secretary 
for resolution. The Secretary’s decision on the matter must be final and binding on both parties. 

Site Access 

6. Prior to the commencement of construction, the Applicant must upgrade the site access point off Orange 
Grove Road (shown in Appendix 1) with a Rural Property Access type treatment to cater for the largest vehicle 
accessing the site, including sealing the on-site access road a minimum of 30 m from its intersection with 
Orange Grove Road, in accordance with the Austroads Guide to Road Design (as amended by RMS 
supplements), to the satisfaction of Council. 

 
Road Maintenance 
 
7. The Applicant must: 

(a) undertake a dilapidation survey of the condition of the heavy vehicle transport route along Blue Vale 
Road, Old Blue Vale Road, Kelvin Road and Orange Grove Road in accordance with any relevant 
Austroads standards or guidelines: 
• prior to the commencement of construction, upgrading and/or decommissioning works; 
• within 1 month of the completion of construction, upgrading and/or decommissioning works; 

(b) rehabilitate or make good any damage to the road that could endanger road safety prior to the 
commencement of upgrading and/or decommissioning works; and 

(c) rehabilitate and/or make good any development-related damage to these roads: 
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• identified during the carrying out of construction, upgrading and/or decommissioning works (if this 
damage could endanger road safety) as soon as possible after the damage is identified, but within 
7 days at the latest; and 

• identified during any dilapidation survey carried out following the completion of construction, 
upgrading and/or decommissioning works within 2 months of the completion of the survey, unless 
the relevant road authority agrees otherwise, 

to the satisfaction of the relevant road authority. 
 
If the construction, upgrading and/or decommissioning of the development is to be staged, the obligations in 
this condition apply to each stage of the construction, upgrading and/or decommissioning. 
 
If there is a dispute about the scope of any remedial works or the implementation of these works, then either 
party may refer the matter to the Secretary for resolution. 

Operating Conditions 

8. The Applicant must ensure: 
(a) the internal roads are constructed as all-weather roads; 
(b) there is sufficient parking on site for all vehicles, and no parking occurs on the public road network in 

the vicinity of the site; 
(c) the capacity of the existing roadside drainage network is not reduced; 
(d) all vehicles are loaded and unloaded on site, and enter and leave the site in a forward direction; and 
(e) development-related vehicles leaving the site are in a clean condition and do not result in dirt being 

tracked onto the public road network. 

Traffic Management Plan  

9. Prior to the commencement of construction, the Applicant must prepare a Traffic Management Plan for the 
development in consultation with RMS and Council, and to the satisfaction of the Secretary. This plan must 
include: 
(a) details of the transport route/s to be used for all development-related traffic, including the location of 

access points; 
(b) details of the measures that would be implemented to minimise traffic safety issues and disruption to 

local users of the transport route/s during construction, upgrading and/or decommissioning works, 
including: 
• the movement of vehicles on the local road network within the site; 
• temporary traffic controls, including detours and signage; 
• notifying the local community about project-related traffic impacts; 
• procedures for receiving and addressing complaints from the community about development-

related traffic; 
• minimising potential for conflict with school buses and other motorists as far as practicable; 
• scheduling of haulage vehicle movements to minimise convoy length or platoons; 
• responding to local climate conditions that may affect road safety such as fog, dust, wet weather; 
• responding to any emergency repair or maintenance requirements; 
• a traffic management system for managing over-dimensional vehicles; and 

(c) a driver’s code of conduct that addresses:  
• travelling speeds; 
• driver fatigue;  
• procedures to ensure that drivers adhere to the designated transport route/s; and  
• procedures to ensure that drivers implement safe driving practices; 

(d) a program to ensure drivers working on the development receive suitable training on the code of 
conduct and any other relevant obligations under the Traffic Management Plan; and 

(e) a flood response plan detailing procedures and options for safe access to and from the site in the event 
of flooding. 

 
Following the Secretary’s approval, the Applicant must implement the Traffic Management Plan. 

LANDSCAPING  

Vegetation Buffer 
 
10. The Applicant must establish and maintain a mature vegetation buffer (landscape screening) at the locations 

outlined in the figure in Appendix 1 to the satisfaction of the Secretary. This vegetation buffer must: 
(a) be planted prior to the commencement of operations; 
(b) be wholly contained in Lot 2 of the site (see Appendix 5); 
(c) consist of species that facilitate the best possible outcome in terms of screening the view of the solar 

panels and ancillary infrastructure on site from surrounding residences; 
(d) be effective at screening views within 3 years of the commencement of construction; and 
(e) be properly maintained with appropriate weed management.  
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Landscaping Plan 

11. Prior to the commencement of construction, the Applicant must prepare a detailed Landscaping Plan for the 
development in consultation with Council and to the satisfaction of the Secretary. This plan must include: 
(a) a description of measures that would be implemented to ensure that the vegetation buffer achieves 

the objectives of condition 10 (a) – (e) above; 
(b) include a program to monitor and report on the effectiveness of these measures, including if additional 

locations for further landscape screening are required to achieve the objectives of Condition 10 (c) and 
(d) above; and 

(c) include details of who would be responsible for monitoring, reviewing and implementing the plan; 
timeframes for completion of actions. 
 

Following the Secretary’s approval, the Applicant must implement the Landscaping Plan. 

Extension of Vegetation Buffer 

12. Within 3 years of the commencement of operations, the owner of residence VP1 may request the Applicant 
to extend the vegetation buffer on Lot 2 of the site (see condition 10 above and Appendix 5) to minimise the 
visual impacts of the development on the residence. 
 
Within 3 months of receiving such a request in writing from the owner, the Applicant must: 
(a) update the approved Landscaping Plan for the development in consultation with the owner; 
(b) ensure the updated plan: 

• clearly identifies the extended vegetation buffer; 
• describes the measures that would be implemented to ensure the extended vegetation buffer 

meets the objectives in condition 10 (b), (c) and (e); 
• includes a program for the implementation of the extended vegetation buffer; and  

(c) submit the updated plan to the Secretary for approval. 
 
Following the Secretary’s approval, the Applicant must implement the updated Landscaping Plan. 
 
Note: To identify the location of residence VP1, see the figure in Appendix 1. 

LAND MANAGEMENT 

13. Following any construction or upgrading on the site, the Applicant must: 
(a) restore the ground cover of the site as soon as practicable;  
(b) maintain the ground cover with appropriate perennial species; and 
(c) manage weeds within this ground cover.  

AMENITY 

Construction, Upgrading and Decommissioning Hours 

14. The Applicant may only undertake construction, upgrading or decommissioning activities on site between: 
(a) 7 am to 6 pm Monday to Friday; 
(b) 8 am to 1 pm Saturdays; and 
(c) at no time on Sundays and NSW public holidays. 
unless the Secretary agrees otherwise. 
 
The following construction, upgrading or decommissioning activities may be undertaken outside these hours 
without the approval of the Secretary: 
• the delivery of materials as requested by the NSW Police Force or other authorities for safety reasons; or 
• emergency work to avoid the loss of life, property and/or material harm to the environment. 

Noise 

15. The Applicant must minimise the noise generated by any construction, upgrading or decommissioning 
activities on site in accordance with the best practice requirements outlined in the Interim Construction Noise 
Guideline (DECC, 2009), or its latest version. 

Dust  

16. The Applicant must minimise the dust generated by the development. 
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Visual  

17. The Applicant must: 
(a) minimise the off-site visual impacts of the development, including the potential for any glare or 

reflection; 
(b) ensure the visual appearance of all ancillary infrastructure (including paint colours) blends in as far as 

possible with the surrounding landscape; and 
(c) not mount any advertising signs or logos on site, except where this is required for identification or 

safety purposes. 

Lighting 

18. The Applicant must: 
(a) minimise the off-site lighting impacts of the development; 
(b) ensure that all external lighting associated with the development; 

• is installed as low intensity lighting (except where required for safety or emergency purposes); 
• does not shine above the horizontal;  
• complies with Australian Standard AS4282 (INT) 1997 – Control of Obtrusive Effects of Outdoor 

Lighting, or its latest version. 

HERITAGE 

19. Prior to the commencement of construction, the Applicant must undertake consultation with Aboriginal 
stakeholders, in accordance with the Code of Practice for Archaeological Investigation of Aboriginal Objects 
in NSW (DECCW, 2010), or its latest version. 

Discovery of Human Remains 

20. If human remains are discovered on site, then all work surrounding the area must cease, and the area must 
be secured. The Applicant must notify the NSW Police and OEH as soon as possible following the discovery, 
and work must not recommence in the area until this is authorised by OEH. 

Chance Finds Protocol 

21. Prior to the commencement of construction, the Applicant must prepare a Chance Finds Protocol for the 
development in consultation with the Aboriginal stakeholders, and to the satisfaction of OEH.  
 
Following OEH’s approval, the Applicant must implement the Chance Finds Protocol. 

SOIL & WATER  

Flood Management 

22. Unless the Secretary agrees otherwise, the Applicant must: 
(a) design and construct the site perimeter security fencing with drop-down fencing at the locations 

outlined in the figure in Appendix 4; and 
(b) ensure that the development operates in accordance with the: 

• Draft Floodplain Management Plan for the Upper Namoi Valley Floodplain 2016, or its latest 
version; and  

• Carroll to Boggabri Floodplain Management Plan. 

Operating Conditions 

23. The Applicant must: 
(a) minimise the siting of solar panels and ancillary infrastructure within watercourses in the approved 

development footprint;  
(b) minimise any soil erosion associated with the construction, upgrading or decommissioning of the 

development in accordance with the relevant requirements in the Managing Urban Stormwater: Soils 
and Construction (Landcom, 2004) manual, or its latest version;  

(c) ensure the solar panels and ancillary infrastructure are designed, constructed and maintained to avoid 
causing any erosion on site; and 

(d) ensure all works (including watercourse crossings) are undertaken in accordance with the: 
• Guidelines for Controlled Activities on Waterfront Land (2012), or its latest version; and 
• Why Do Fish Need to Cross the Road? Fish Passage Requirements for Waterway Crossings 

(2004), or its latest version, 
unless otherwise agreed by DoI – L&W. 
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Water Management Plan 

24. Prior to the commencement of construction, the Applicant must prepare a Water Management Plan for the 
development in consultation with DoI – L&W, and to the satisfaction of the Secretary. This plan must include: 
(a) detailed baseline data on hydrology across the downstream drainage system in the Carroll to Boggabri 

Floodplain; 
(b) detailed plans, including design objectives and performance criteria for the site perimeter security 

fencing; 
(c) a program to monitor and assess the impact of the development during flood events; 
(d) reporting procedures for the results of the monitoring program; and 
(e) a plan to respond to any exceedances of the performance criteria and mitigate and/or offset any 

adverse surface water impacts of the development. 
 
Following the Secretary’s approval, the Applicant must implement the Water Management Plan. 

Water Supply 

25. The Applicant must ensure that it has sufficient water for all stages of the development, and if necessary, 
adjust the scale of the development to match its available water supply. 
 
Note:  Under the Water Act 1912 and/or the Water Management Act 2000, the Applicant is required to obtain the necessary 
water licences for the development. 

Water Pollution 

26. The Applicant must ensure that the development does not cause any water pollution, as defined under Section 
120 of the POEO Act.  
 
Note:  Section 120 of the POEO Act makes it an offence to pollute any waters. 

HAZARDS 

Operating Conditions 

27. The Applicant must: 
(a) minimise the fire risks of the development; 
(b) ensure that: 

• there is a defendable space of at least 10 metres around the perimeter of the solar array area that 
permits unobstructed vehicle access;  

• the defendable space and solar array areas is managed as an Asset Protection Zone;  
• the development complies with the relevant asset protection requirements in the RFS’s Planning 

for Bushfire Protection 2006 (or equivalent) and Standards for Asset Protection Zones; 
• the Asset Protection Zone for the development is wholly contained in Lot 2 of the site (see Appendix 

5); 
• the development is suitably equipped to respond to any fires on site including provision of a 20,000 

litre water supply tank fitted with a 65mm Storz fitting located adjacent to the internal access road;  
(c) assist the RFS and emergency services as much as practicable if there is a fire in the vicinity of the 

site; and 
(d) notify the relevant local emergency management committee following construction of the development, 

and prior to the commencement of operations. 

Storage and Handling of Dangerous Goods 

28. The Applicant must: 
(a) store and handle all dangerous or hazardous materials on site in accordance with Australian Standard 

AS1940-2004: The storage and handling of flammable and combustible liquids, or its latest version; 
(b) ensure the substation is suitably bunded; and 
(c) minimise any spills of dangerous goods and hazardous materials and clean up any spills as soon as 

possible after they occur. 

Fire Management and Emergency Response Plan 

29. Prior to the commencement of operations, the Applicant must prepare a Fire Management and Emergency 
Response Plan for the development in consultation with the RFS and Fire & Rescue NSW. This plan must 
identify the fire risks and controls of the development, and the procedures that would be implemented if there 
is a fire on site or in the vicinity of the site. Two copies of the plan must be kept on site in a prominent position 
adjacent to the site entry point at all times. 
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WASTE 

30. The Applicant must: 
(a) minimise the waste generated by the development in accordance with the EPA’s waste hierarchy 

objectives of avoidance, resource recovery and disposal;  
(b) classify all waste generated on site in accordance with the EPA’s Waste Classification Guidelines 2014 

(or its latest version);  
(c) store and handle all waste on site in accordance with its classification;  
(d) not receive or dispose of any waste on site; and 
(e) remove all waste from the site as soon as practicable, and ensure it is sent to an appropriately licensed 

waste facility for disposal. 

DECOMISSIONING & REHABILITATION 

31. Within 18 months of the cessation of operations, unless the Secretary agrees otherwise, the Applicant must 
decommission the development and rehabilitate the site to the satisfaction of the Secretary. This rehabilitation 
must comply with the objectives in Table 2. 

 
Table 2: Rehabilitation Objectives 

Feature Objective 
Site • Safe, stable and non-polluting 

• Minimise the visual impact of any above ground ancillary 
infrastructure agreed to be retained for an alternative use 

Solar farm infrastructure  • To be decommissioned and removed, unless the Secretary agrees 
otherwise 

Land use • Restore land capability to pre-existing agricultural use  
Community • Ensure public safety 

 
32. Within 3 years of commencement of operations, the Applicant must prepare a Decommissioning & 

Rehabilitation Plan for the development which shall be reviewed 2 years prior to the cessation of operations, 
to the satisfaction of the Secretary. This plan must: 
(a) include detailed completion criteria for evaluating compliance with the rehabilitation objectives in 

Table 2 above; 
(b) describe the measures that would be implemented to: 

• decommission the development and rehabilitate the site in accordance with the rehabilitation 
objectives in Table 2 above and the associated completion criteria; 

• minimise the waste generated by the decommissioning of the development in accordance with 
the obligations in condition 30 above; and  

(c) include a program to monitor and report on the implementation of these measures against the 
detailed completion criteria. 

 
The Applicant must decommission and rehabilitate the site in accordance with the approved 
Decommissioning & Rehabilitation Plan. 
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SCHEDULE 4 
ENVIRONMENTAL MANAGEMENT, REPORTING AND AUDITING 

ENVIRONMENTAL MANAGEMENT  

Environmental Management Strategy 

1. Prior to the commencement of construction, the Applicant must prepare an Environmental Management 
Strategy for the development to the satisfaction of the Secretary. This strategy must: 
(a) provide the strategic framework for environmental management of the development; 
(b) identify the statutory approvals that apply to the development; 
(c) describe the role, responsibility, authority and accountability of all key personnel involved in the 

environmental management of the development;  
(d) describe the procedures that would be implemented to: 

• keep the local community and relevant agencies informed about the operation and environmental 
performance of the development; 

• receive, handle, respond to, and record complaints; 
• resolve any disputes that may arise; 
• respond to any non-compliance; 
• respond to emergencies; and 

(e) include: 
• references to any plans approved under the conditions of this consent; and 
• a clear plan depicting all the monitoring to be carried out in relation to the development. 

 
Following the Secretary’s approval, the Applicant must implement the Environmental Management Strategy. 

Revision of Strategies, Plans and Programs 

2. The Applicant must: 
(a) update the strategies, plans or programs required under this consent to the satisfaction of the Secretary 

prior to carrying out any upgrading or decommissioning activities on site; and 
(b) review and, if necessary, revise the strategies, plans or programs required under this consent to the 

satisfaction of the Secretary within 1 month of the: 
• submission of an incident report under condition 4 of Schedule 4;  
• submission of an audit report under condition 7 of Schedule 4; or  
• any modification to the conditions of this consent. 

Updating and Staging of Strategies, Plans or Programs 

3. With the approval of the Secretary, the Applicant may submit any strategy, plan or program required by this 
consent on a progressive basis.  

  
To ensure the strategies, plans or programs under the conditions of this consent are updated on a regular 
basis, the Applicant may at any time submit revised strategies, plans or programs to the Secretary for 
approval. 
 
With the agreement of the Secretary, the Applicant may prepare any revised strategy, plan or program without 
undertaking consultation with all the parties referred to under the relevant condition of this consent. 
 
Notes: 
• While any strategy, plan or program may be submitted on a progressive basis, the Applicant must ensure that all 

development being carried out on site is covered by suitable strategies, plans or programs at all times.  
• If the submission of any strategy, plan or program is to be staged, then the relevant strategy, plan or program must 

clearly describe the specific stage to which the strategy, plan or program applies, the relationship of this stage to any 
future stages, and the trigger for updating the strategy, plan or program. 

INCIDENT NOTIFICATION 

4. The Department must be notified in writing to compliance@planning.nsw.gov.au immediately after the 
Applicant becomes aware of an incident. The notification must identify the development (including the 
development application number and the name of the development if it has one), and set out the location and 
nature of the incident. 
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NON-COMPLIANCE NOTIFICATION 

5. The Department must be notified in writing to compliance@planning.nsw.gov.au within 7 days after the 
Applicant becomes aware of any non-compliance with the conditions of this consent. The notification must 
identify the development and the application number for it, set out the condition of consent that the 
development is non-compliant with, the way in which it does not comply and the reasons for the non-
compliance (if known) and what actions have been done, or will be, undertaken to address the non-
compliance. 

 
Compliance Reporting 
 
6. The Applicant must provide regular compliance reporting to the Department on the development in 

accordance with the Department’s Compliance Reporting Post Approval Requirements (2018), or its latest 
version. 

INDEPENDENT ENVIRONMENTAL AUDIT 

7. Within 6 months of the commencement of construction, or as directed by the Secretary, the Applicant must 
commission and pay the full cost of an Independent Environmental Audit of the development. The audit must: 
(a) be prepared in accordance with the relevant Independent Audit Post Approval Requirements (DPE 

2018); 
(b) be led and conducted by a suitably qualified, experienced and independent team of experts whose 

appointment has been endorsed by the Secretary; 
(c) be carried out in consultation with the relevant agencies; 
(d) assess whether the development complies with the relevant requirements in this consent, and any 

strategy, plan or program required under this consent; and 
(e) recommend appropriate measures or actions to improve the environmental performance of the 

development and any strategy, plan or program required under this consent. 
 
Within 3 months of commencing an Independent Environmental Audit, or unless otherwise agreed by the 
Secretary, a copy of the audit report must be submitted to the Secretary, and any other NSW agency that 
requests it, together with a response to any recommendations contained in the audit report, and a timetable 
for the implementation of the recommendations. 

 
The recommendations of the Independent Environmental Audit must be implemented to the satisfaction of the 
Secretary. 

ACCESS TO INFORMATION 

8. The Applicant must: 
(a) make the following information publicly available on its website as relevant to the stage of the 

development: 
• the EIS; 
• the final layout plans for the development; 
• current statutory approvals for the development; 
• approved strategies, plans or programs required under the conditions of this consent; 
• the proposed staging plans for the development if the construction, operation or decommissioning 

of the development is to be staged; 
• compliance reports; 
• how complaints about the development can be made; 
• a complaints register; 
• any independent environmental audit, and the Applicant’s response to the recommendations in any 

audit; and  
• any other matter required by the Secretary; and 

(b) keep this information up to date. 
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APPENDIX 1:  
GENERAL LAYOUT OF DEVELOPMENT 
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APPENDIX 2:  
SCHEDULE OF LAND 

 
 

Lot Number Deposit Plan (DP) 
1 1202625 

153 754954 
264 754954 

2 801762 

151 754954 

1 186590 
Note: The site will also be taken to include any crown land and 

road reserves contained within the site. 
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APPENDIX 4:  
SITE PERIMETER SECURITY FENCING 
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Appendix B 

Correspondence with GSC 
  



Thursday, February 27, 2020 at 9:58:00 AM Australian Eastern Daylight Time

Page 1 of 3

Subject: RE: Road Opening Permit for Orange Grove Road - Solar Farm Development

Date: Monday, 9 December 2019 at 8:10:44 am Australian Eastern Daylight Time

From: Noble - Daniel

To: Shane MeloKe

CC: Baxter - Richard

AHachments: image003.png, image004.jpg, image005.png, image006.jpg

Good morning Shane,

I can confirm there will no addiVonal work required on Old Blue Vale Road.

 

Regards

 

Daniel Noble Chief Engineer

Gunnedah Shire Council
T 02 6740 2180 M 0438 177 759

E danielnoble@infogunnedah.com.au

PO Box 63 (63 Elgin Street), GUNNEDAH NSW 2380

www.gunnedah.nsw.gov.au or www.facebook.com/gunnedahshire

I acknowledge the Kamilaroi Aboriginal NaVon as the tradiVonal custodians of the land on which I live, work and play. I pay my respect to Elders

past and present.

Privacy and ConfidenVality NoVce The informaVon contained in this email is intended for the named recipients only. It may contain privileged,

private and confidenVal informaVon and if you are not the named intended recipient, you must not copy, distribute or take any acVon in

reliance on it. If you have received this email in error, please noVfy us immediately by email or by the telephone number listed above.

 

 

From: Shane Melotte [mailto:shane.melotte@energyforms.com.au] 
Sent: Friday, 6 December 2019 8:47 AM
To: Noble - Daniel
Subject: Re: Road Opening Permit for Orange Grove Road - Solar Farm Development
 

Hi Daniel,

 

Further to this enquiry the client has enquired about the need to undertaken any further upgrades to Old

Blue Vale Road for the project as per below

 

“Increased truck movements could impact upon the opera4on of Old Blue Vale Road as the road is a single
sealed travel lane which requires opposing drivers to place the kerb side wheels of their vehicle on the dirt
to the side of the seal to allow passing. As the increased demands, will be limited to the construc4on
period it is considered that this road can con4nue to operate as a single sealed lane with the following
mi4ga4on measures:

Increase the extent of two-lane seal width (7m) for a distance of 100m at the western end of the

mailto:danielnoble@infogunnedah.com.au
http://www.gunnedah.nsw.gov.au/
http://www.facebook.com/gunnedahshire


Page 2 of 3

road to allow for two-way traffic movements to occur close to the intersec4on
A similar upgrade should be applied at the eastern end of Old Blue Vale Road to allow for two
opposing heavy vehicles to pass close to Kelvin Road
Remove loose gravel material which has accumulated over the Old Blue Vale Road and Kelvin Road
intersec4on
Agree a maintenance schedule with Gunnedah Shire Council for the construc4on period to allow for
increased wear along the edges of the sealed pavement due to the increased passage of heavy
vehicles and the demand for placing two wheels in the dirt to the side of the sealed central
pavement lane.”

It appears the recent work undertaken on this road  as part of Federal Government Building Our Future

government grant has already covered off on these requirements. Is it likely that any further

improvement would be deemed necessary?

hKps://buildingourfuture.gov.au/projects/details/22172/old-bluevale-road-rural-road-098961-18nsw-rtr

 

Any advice would be greatly appreciated

 

Best Regards,

Shane

 

 

 

From: Shane MeloKe <shane.meloKe@energyforms.com.au>

Date: Thursday, 5 December 2019 at 6:29 pm

Subject: Fwd: Road Opening Permit for Orange Grove Road - Solar Farm Development

 

 

 

Shane MeloKe

+61 429778080

From: Noble - Daniel <danielnoble@infogunnedah.com.au>

Sent: Thursday, December 5, 2019 10:57:24 AM

To: Shane MeloKe <shane.meloKe@energyforms.com.au>

Cc: Baxter - Richard <richardbaxter@infogunnedah.com.au>; Pearson - Laura

<laurapearson@infogunnedah.com.au>

Subject: Road Opening Permit for Orange Grove Road - Solar Farm Development

 

Good Morning Shane,

As requested, prior to works being undertaken in the public road reserve a SecVon 138 applicaVon should

be lodged with Council (Form AKached). To expedite the granVng of the SecVon 138 approval the

following supporVng informaVon should also be provided at Vme of lodgement;

 

A copy of approved design plans related to the development and/or proposed works to be

https://buildingourfuture.gov.au/projects/details/22172/old-bluevale-road-rural-road-098961-18nsw-rtr
mailto:shane.melotte@energyforms.com.au
mailto:danielnoble@infogunnedah.com.au
mailto:shane.melotte@energyforms.com.au
mailto:richardbaxter@infogunnedah.com.au
mailto:laurapearson@infogunnedah.com.au
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A copy of approved design plans related to the development and/or proposed works to be

undertaken

An administraVon fee of $90, a trenching applicaVon fee of $103.40 and an inspecVon fee of $285

shall be paid at Vme of lodgement. 

A site specific Traffic Control Plan (TCP) and Pedestrian Control Plan (if applicable) that complies

with the RMS - Roads and Traffic Authority’s manual “Traffic & Pedestrian Control at Work Sites”.

Please note TCP’s must be prepared and cerVfied by a person holding the appropriate Roads and

Traffic Authority accreditaVon.

Insurance details – Public Liability Insurance to an amount of $AUS20,000,000, to be held by

applicant / contractor undertaking the works.

 

Upon lodgement of the applicaVon, Council Staff will undertake a site inspecVon and assessment of the

site and request any addiVonal informaVon that may be required to address site specific maKers. If there

are no maKers of concern, Council will issue a SecVon 138 approval leKer. The SecVon 138 approval leKer

will contain condiVons of consent. Compliance with these condiVons is essenVal.

 

Work must not commence unVl an approval leKer had been issued by Council. Please note noVce must be

given to Council at least 48 hours prior to the commencement of work.

 

Any areas of disturbance adjoining the works shall be re-instated as soon as possible following compleVon

of works. Any damage to council’s infrastructure such as road pavement, footpaths, kerbs and guKers are

to be repaired to Councils saVsfacVon.

 

I trust this informaVon is saVsfactory but if you have further enquiries in regards to the above please feel

free to contact myself on the details provided.

 

Regards

 

Daniel Noble Chief Engineer

Gunnedah Shire Council
T 02 6740 2180 M 0438 177 759

E danielnoble@infogunnedah.com.au

PO Box 63 (63 Elgin Street), GUNNEDAH NSW 2380

www.gunnedah.nsw.gov.au or www.facebook.com/gunnedahshire

I acknowledge the Kamilaroi Aboriginal NaVon as the tradiVonal custodians of the land on which I live, work and play. I pay my respect to Elders

past and present.

Privacy and ConfidenVality NoVce The informaVon contained in this email is intended for the named recipients only. It may contain privileged,

private and confidenVal informaVon and if you are not the named intended recipient, you must not copy, distribute or take any acVon in

reliance on it. If you have received this email in error, please noVfy us immediately by email or by the telephone number listed above.

 

 

 

mailto:danielnoble@infogunnedah.com.au
http://www.gunnedah.nsw.gov.au/
http://www.facebook.com/gunnedahshire
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This message has been scanned for malware by Websense. www.websense.com

 

Click here to report this email as spam.

http://www.websense.com/
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Friday, March 13, 2020 at 6:50:35 AM Australian Eastern Daylight Time

Page 1 of 3

Subject: RE: Gunnedah Solar Farm - Traffic Management Plan
Date: Thursday, 12 March 2020 at 4:02:09 pm Australian Eastern Daylight Time
From: Noble - Daniel
To: Shane MeloHe
CC: Priestley - Sophie, Benjamin Cushnie
AFachments: image008.jpg, image009.png, image010.jpg, image011.png, image012.jpg, image013.png,

image014.jpg

Thank you Shane. The traffic management plan is saPsfactory.
 
Regards
Daniel Noble
 
From: Shane Melotte [mailto:shane.melotte@energyforms.com.au] 
Sent: Thursday, 12 March 2020 3:19 PM
To: Noble - Daniel
Cc: Priestley - Sophie; Benjamin Cushnie
Subject: Re: Gunnedah Solar Farm - Traffic Management Plan
 
Hi Daniel,
 
As discussed, further to your email below please find aHached an updated TMP for the Gunnedah Solar
Farm.
 
The updated TMP notes the dilapidaPon survey will be carried out by Stuart Surveys and the aHachments
for the Plan are also provided for your reference (with aHachment B to be updated with your final
endorsement of the plan).
 
Please contact me anyPme if you have any quesPons.
 
Best Regards,

Shane
 
 
Shane MeloHe
Director
M: +61 429 778 080
E:  shane.meloHe@energyforms.com.au
W: www.energyforms.com.au
A: 8/91 William Street, Melbourne  VIC  3000
 

  

 
 
 
 
 
 

mailto:shane.melotte@energyforms.com.au
http://www.energyforms.com.au/
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From: Noble - Daniel <danielnoble@infogunnedah.com.au>
Date: Friday, 21 February 2020 at 3:02 pm
To: Shane MeloHe <shane.meloHe@energyforms.com.au>
Cc: Benjamin Cushnie <BCushnie@pcl.com>, Priestley - Sophie
<sophiepriestley@infogunnedah.com.au>
Subject: RE: Gunnedah Solar Farm - Traffic Management Plan
 
Good acernoon Shane,
I have reviewed the drac traffic management plan and find the document to be saPsfactory.
I note that the appendices are yet to be supplied as are the details of the suitably qualified
civil engineer responsible for the dilapidaPon survey however once these have been provided
I would be happy to provide GSC endorsement.
 
I await provision of same.
 
Thanks and regards
 

Daniel Noble Chief Engineer
Gunnedah Shire Council
T 02 6740 2180 M 0438 177 759
E danielnoble@infogunnedah.com.au
PO Box 63 (63 Elgin Street), GUNNEDAH NSW 2380
www.gunnedah.nsw.gov.au or www.facebook.com/gunnedahshire

I acknowledge the Kamilaroi Aboriginal NaPon as the tradiPonal custodians of the land on which I live, work and play. I pay my respect to Elders
past and present.

Privacy and ConfidenPality NoPce The informaPon contained in this email is intended for the named recipients only. It may contain privileged,
private and confidenPal informaPon and if you are not the named intended recipient, you must not copy, distribute or take any acPon in
reliance on it. If you have received this email in error, please noPfy us immediately by email or by the telephone number listed above.
 
 
 
From: Shane Melotte [mailto:shane.melotte@energyforms.com.au] 
Sent: Thursday, 20 February 2020 2:35 PM
To: Noble - Daniel
Cc: Benjamin Cushnie
Subject: Gunnedah Solar Farm - Traffic Management Plan
 
Hi Daniel,
 
I hope this email finds you well
 
Following on from our discussion late last year with respect to the Gunnedah Solar Farm, we are
conPnuing to supporPng the lead EPC for this project, PCL ConstrucPon, in meePng their pre-construcPon
compliance obligaPons.
 
To that end, please find aHached drac Traffic Management Plan for the Gunnedah Solar Farm for your
review and comment. I have provided a word copy of the document so you can simply mark up any
comments or feedback directly into the document.
 
If you would like to discuss any aspects of the TMP or any other maHers please do not hesitate to contact
me on 0429 778 080.
 
We look forward to hearing back from you at your nearest convenience.
 
Best Regards,

mailto:danielnoble@infogunnedah.com.au
mailto:shane.melotte@energyforms.com.au
mailto:BCushnie@pcl.com
mailto:sophiepriestley@infogunnedah.com.au
mailto:danielnoble@infogunnedah.com.au
http://www.gunnedah.nsw.gov.au/
http://www.facebook.com/gunnedahshire
mailto:shane.melotte@energyforms.com.au
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Shane
 
 
Shane MeloHe
Director
M: +61 429 778 080
E:  shane.meloHe@energyforms.com.au
W: *Suspicious*
A: 8/91 William Street, Melbourne  VIC  3000
 

  

 
 
 
 
 
 
 
 

Click here to report this email as spam.
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Appendix C 

Correspondence with Transport for NSW 
 
  



Monday, March 30, 2020 at 10:55:15 AM Australian Eastern Daylight Time
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Subject: RE: Gunnedah Solar Farm - Dra4 Traffic Management Plan
Date: Monday, 30 March 2020 at 9:16:01 am Australian Eastern Daylight Time
From: Greg Sciffer
To: Shane MeloHe
AEachments: image008.jpg, image010.png, image012.jpg, image013.jpg, image014.jpg, image015.png,

image016.jpg

Shane
 
TfNSW has reviewed your updated Traffic Management Plan (TMP).  It is noted that all the of TfNSW
comments listed in its reply of 26 November 2020 have been addressed saXsfactorily and included in the
updated TMP.  TfNSW has no further concerns.
 
Regards
Greg Sciffer
Development Assessment Officer Northern
 
From: Shane Melotte [mailto:shane.melotte@energyforms.com.au] 
Sent: Wednesday, 25 March 2020 9:23 AM
To: Development Northern
Subject: Re: Gunnedah Solar Farm - Draft Traffic Management Plan
 
Hi Nadine,
 
Hope this email finds you well and safe.
 
Further to your correspondence and feedback from DPIE we have updated the TMP and now providing
the updated dra4 for your final review and before submission.
 
Below is a table of your comments and the changes made to the Plan in response to these comments. If
you are able to confirm if these changes meet your requirements at your nearest convenience that would
be greatly appreciated.
 

TfNSW Comment Response
The Traffic Management Plan (TMP) should consider the
impacts of both light and heavy vehicles on the road
network. A map that indicates the routes to be used and
any critical locations should be supplied to all drivers.

Both vehicles have been considered and route
maps added into the plan in Section 2 Transport
Route

A section of the Kamilaroi Highway and Blue Vale Road
is used by the local mines to haul coal. This will need to
be taken into consideration for delivery traffic.

 

Noted in section 6.1.3

 The TMP should include Traffic Control Plans (TCPs)
for the proposed roadworks that have been prepared by
a suitably qualified person in accordance with the latest
version of Roads and Maritime’s “Traffic Control at
Worksites” Manual.

Section 6.3 Traffic Control and Vehicle Survey
Plans has been updated with regard to the
development of TCPs

Dilapidation Surveys should include a Road Authority
representative.

Section 4.1 Dilapidation Survey Protocol updated
to include this requirement

The Code of Conduct should also include:

-  Regular Toolbox Meetings
-  Complaints Resolution Process
-  Disciplinary Procedures

Section 7 Drivers Code of Conduct has been
updated with these requirements

It should be noted that even though the Consent permits Section 2.2.1 has been updated to note this fact
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the use of vehicles up to 26m on the approved haul
route some of these roads are not approved for usage
by vehicles of this size. This needs to be addressed.

and that permits for use of the roads will need to
be secured.

 
 
Please contact me on 0429778080 if you would like to discuss.
 
Best Regards,
 
Shane
 
 
Shane MeloHe
Director
M: +61 429 778 080
E:  shane.meloHe@energyforms.com.au
W: www.energyforms.com.au
A: 8/91 William Street, Melbourne  VIC  3000
 

  

 
 
 
 
 
 
 
 
From: Development Northern <development.northern@rms.nsw.gov.au>
Date: Wednesday, 26 February 2020 at 1:23 pm
To: Shane MeloHe <shane.meloHe@energyforms.com.au>
Subject: RE: Gunnedah Solar Farm - Dra4 Traffic Management Plan
 
Good A4ernoon Shane,
 
Please see aHached Transport for NSW response
Kind Regards
 
Nadine Commerford
AdministraXve Assistant
Regional Customer Services | Northern Region
Regional & Outer Metropolitan Division
Transport for NSW
 
T 02 6640 1362 | F 02 6640 1304
Level 1, 76 Victoria Street, Grafton NSW 2460
  

 

mailto:shane.melotte@energyforms.com.au
http://www.energyforms.com.au/
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From: Shane Melotte [mailto:shane.melotte@energyforms.com.au] 
Sent: Thursday, 20 February 2020 3:05 PM
To: Development Northern
Cc: Benjamin Cushnie
Subject: Gunnedah Solar Farm - Draft Traffic Management Plan
 
Good A4ernoon.
  
We are contacXng you regarding the Gunnedah Solar Farm.
 
Energy Forms is supporXng the lead EPC for this project, PCL ConstrucXon, in meeXng their pre-
construcXon compliance obligaXons.
 
CondiXon 9, Schedule 3 of the Development Consent for this project (Ref: SSD 8658) requires the
preparaXon of the Traffic Management Plan in consultaXon with RMS and Gunnedah Regional Council.
 
To that end, please find aHached dra4 Traffic Management Plan for the Gunnedah Solar Farm for your
review and comment. I have provided a word copy of the document so you can simply mark up any
comments or feedback directly into the document.
 
I have also aHached a copy of the Development Consent for your reference.
 
If you would like to discuss any aspects of the TMP or any other maHers please do not hesitate to contact
me on 0429 778 080.
 
We look forward to hearing back from you at your nearest convenience.  If you could confirm receipt of
this email that would be greatly appreciated.
 
Best Regards,
 
Shane
 
 
Shane MeloHe
Director
M: +61 429 778 080
E:  shane.meloHe@energyforms.com.au
W: www.energyforms.com.au
A: 8/91 William Street, Melbourne  VIC  3000
 

  

 
 
 
 
 
 
 

mailto:shane.melotte@energyforms.com.au
http://www.energyforms.com.au/
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Before printing, please consider the environment

IMPORTANT NOTICE: This email and any attachment to it are intended only to be read or used by the named addressee. It is confidential and
may contain legally privileged information. No confidentiality or privilege is waived or lost by any mistaken transmission to you. Roads and
Maritime Services is not responsible for any unauthorised alterations to this email or attachment to it. Views expressed in this message are those
of the individual sender, and are not necessarily the views of Roads and Maritime Services. If you receive this email in error, please immediately
delete it from your system and notify the sender. You must not disclose, copy or use any part of this email if you are not the intended recipient.

 Roads and Maritime Services

Before printing, please consider the environment

IMPORTANT NOTICE: This email and any attachment to it are intended only to be read or used by the named addressee. It is confidential and may contain
legally privileged information. No confidentiality or privilege is waived or lost by any mistaken transmission to you. Roads and Maritime Services is not responsible
for any unauthorised alterations to this email or attachment to it. Views expressed in this message are those of the individual sender, and are not necessarily the
views of Roads and Maritime Services. If you receive this email in error, please immediately delete it from your system and notify the sender. You must not
disclose, copy or use any part of this email if you are not the intended recipient.
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Appendix D 

School Bus Routes 
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